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The Department of Homeland Security (DHS) 
Notice of Funding Opportunity (NOFO) 
Fiscal Year 2022 Cooperating Technical 

Partners (CTP) Program 
 
Effective April 4, 2022, the Federal Government transitioned from using the Data Universal 
Numbering System or DUNS number, to a new, non-proprietary identifier known as a 
Unique Entity Identifier or UEI. For entities that have an active registration in the System for 
Award Management (SAM) prior to this date, the UEI has automatically been assigned and 
no action is necessary. For all entities filing a new registration in SAM.gov on or after April 4, 
2022, the UEI will be assigned to that entity as part of the SAM.gov registration process. 
 
UEI registration information is available on GSA.gov at: Unique Entity Identifier Update | 
GSA. 
 
Grants.gov registration information can be found at: 
https://www.grants.gov/web/grants/register.html.  Detailed information regarding UEI and 
SAM is also provided in Section D of this NOFO. 
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A. Program Description 
1. Issued By 

U.S. Department of Homeland Security (DHS)/Federal Emergency Management Agency 
(FEMA) / Federal Insurance and Mitigation Administration (FIMA) 

 
2. Assistance Listings Number 

97.045 
 
3. Assistance Listings Title 

Cooperating Technical Partners 
 
4. Funding Opportunity Title 

Fiscal Year 2022 Cooperating Technical Partners 
 
5. Funding Opportunity Number 

CTP – Headquarters DHS-22-MT-045-00-01 
CTP Region 2  DHS-22-MT-045-02-01 
CTP Region 3  DHS-22-MT-045-03-01 
CTP Region 4  DHS-22-MT-045-04-01 
CTP Region 5  DHS-22-MT-045-05-01 
CTP Region 6  DHS-22-MT-045-06-01 
CTP Region 7  DHS-22-MT-045-07-01 
CTP Region 8  DHS-22-MT-045-08-01 
CTP Region 9  DHS-22-MT-045-09-01 
CTP Region 10  DHS-22-MT-045-10-01 

 
6. Authorizing Authority for Program 

Section 1360 of the National Flood Insurance Act of 1968 (Pub. L. No. 90-448), as amended 
(42 U.S.C. § 4101) and The Biggert-Waters Flood Insurance Reform Act of 2012 (Pub. L. No. 
112–141), 126 Stat. 916 as amended (42 U.S.C. 4101b)  

 
7. Appropriation Authority for Program 

Consolidated Appropriations Act, 2022, P.L. 117-103. Title III, Federal Emergency 
Management Agency  
 

8. Announcement Type 
Initial 

 
9. Program Category 

Mitigation 
 
10. Program Overview, Objectives, and Priorities 
a. Overview 

The Cooperating Technical Partners (CTP) Program exists to strengthen and enhance the 
effectiveness of the National Flood Insurance Program (NFIP). The CTP program supports 
efforts to Strengthen National Preparedness and Resilience, one of the main goals of the 2020-

https://www.govinfo.gov/content/pkg/STATUTE-82/pdf/STATUTE-82-Pg476.pdf
https://www.govinfo.gov/app/details/USCODE-2018-title42/USCODE-2018-title42-chap50-subchapIII-sec4101
https://www.congress.gov/bill/112th-congress/house-bill/4348/text/pl?overview=closed
https://www.congress.gov/bill/112th-congress/house-bill/4348/text/pl?overview=closed
https://www.govinfo.gov/app/details/USCODE-2018-title42/USCODE-2018-title42-chap50-subchapIII-sec4101b
https://www.dhs.gov/publication/department-homeland-securitys-strategic-plan-fiscal-years-2020-2024
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2024 DHS Strategic Plan. Additionally, the program supports the 2022-2026 FEMA Strategic 
Plan, Goal 2: Lead whole of community in climate resilience and Goal 3: Promote and sustain a 
ready FEMA and a prepared nation.  It helps achieve these goals by fostering strong federal, 
state, tribal, territorial, regional, and local partnerships to identify flood risks, reduce flood 
losses, and promote community resilience. It also supports the National Mitigation Investment 
Strategy, a supporting document to Presidential Policy Directive (PPD-8), National 
Preparedness. The CTP program also supports the objectives of equity and inclusion laid out in 
the President’s Justice 40 Initiative.  
 

b. Objectives 
The objectives of the CTP program are primarily to support the mission and objectives of the 
NFIP’s Flood Hazard Mapping Program through FEMA’s flood hazard identification and risk 
assessment programs, including the Risk Mapping, Assessment and Planning (Risk MAP) 
initiative. The vision for Risk MAP is to deliver quality data that increases public awareness of 
flood risk and leads to action that reduces flood risk to life and property. The CTP supports 
Risk MAP in developing flood hazard data and maps for communities that have never had 
identified risks, building on effective flood hazard data and flood insurance rate maps (FIRMS), 
and increasing public awareness of flood risk and potential mitigation options to reduce that 
risk and better inform planning.  

 
Additional information about Risk MAP (including goals, strategies, progress, and success 
stories), can be found on FEMA’s website at Risk Mapping, Assessment and Planning (Risk 
MAP) | FEMA.gov. 

 
For additional information on the CTP program, please visit the CTP program website located 
at Cooperating Technical Partners Program | FEMA.gov. 
  

c. Priorities 
The CTP program supports the FY 2022 Risk MAP Program Objectives shown below as they 
continue to sharpen our focus on advancing mitigation actions and prioritizing the technical 
credibility of data and community engagement throughout the Risk MAP lifecycle. As such, 
CTP’s FY 2022 approach will continue to focus on the following Risk MAP Program 
Objectives: 

• Maintaining 80% new, validated, or updated engineering (NVUE) data - The NVUE 
metric is used to measure data quality by ensuring that flood hazard data is new, has 
been updated, or is deemed to be still valid through a continuous review and update 
process. NVUE metrics distinguish between engineering studies that adequately 
identify the level of flood risk (known as Valid) from those that need restudy 
(known as Unverified). The Risk MAP program is responsible for ensuring 80% of 
the Nation’s flood hazard data is current. 

• Advancing Ongoing Risk MAP Projects- The initiation of work to maintain 80% 
NVUE is one part of the mapping process. However, as the entire process takes six 
to eight years to complete, we need to invest in advancing the current backlog of 
projects to deliver them to communities. CTPs support this effort to take projects 
previously funded up to a certain phase and focusing efforts this grant season on 
funding and completing the remainder of the work for those areas. 

• Addressing Remaining Statute Requirements- The Risk MAP Program is still 

https://www.dhs.gov/publication/department-homeland-securitys-strategic-plan-fiscal-years-2020-2024
https://www.fema.gov/about/mission
https://www.fema.gov/about/mission
https://www.fema.gov/sites/default/files/2020-10/fema_national-mitigation-investment-strategy.pdf
https://www.fema.gov/sites/default/files/2020-10/fema_national-mitigation-investment-strategy.pdf
https://www.whitehouse.gov/omb/briefing-room/2021/07/20/the-path-to-achieving-justice40/
https://www.fema.gov/flood-maps/tools-resources/risk-map
https://www.fema.gov/flood-maps/tools-resources/risk-map
https://www.fema.gov/flood-maps/guidance-partners/cooperating-technical-partners
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addressing statutory requirements from The Biggert-Waters Flood Insurance Reform 
Act of 2012 (BW-12). These requirements include, but are not limited to, mapping 
currently unmapped areas of possible population growth, mapping areas of residual 
risk (in areas protected by levees, dams, and other flood control structures), mapping 
inundation areas (resulting from failure of levees, dams, and other flood control 
structures), and mapping future conditions. 

 
Focusing on these areas will allow Risk MAP to continue to meet our key program measures and 
external reporting commitments, while providing the necessary management tools to assess 
performance and demonstrate Risk MAP’s value and effectiveness to program sponsors and 
stakeholders.  
 
The CTP program helps achieve the Risk MAP measures and targets for FY 2022 which are 
provided in Table 1 below. The Regional Targets for the Risk MAP measures below were 
developed in partnership with FEMA Regional Offices. Any changes to these established targets 
will be based on joint Headquarters – Regional discussions. 
 

  Table 1. Fiscal Year 2022 Targets for Risk MAP Measures 

Region NVUE Miles* 

Projects 
Fully 

Funded in 
FY22 

Projects 
Forecasted 
to Prelim 

Projects 
Forecasted to 

LFD 

Map Unmapped 
Miles 

R1 1,295 0 6 0 279 

R2 0 14 5 3 0 

R3 1,040 50 11 11 220 

R4 13,000 21 34 28 1,841 

R5 1,000 18 21 41 7641 

R6 16,126 59 13 6 22,918 

R7 7,000 10 26 29 658 

R8 6,510 27 16 19 13,793 

R9 1,625 32 23 5 947 

R10 1,315 6 11 2 1,577 

Total 48,911 237  166  144  49,874  

*NVUE (New, Validated or Updated Engineering) 
 
11. Performance Measures 

The CTP program supports the establishment or update of flood-risk zone data in areas being updated 
via Risk MAP projects and makes estimates with respect to the rates of probable flood caused loss for 
the various flood risk zones for these projects. The program added the requirement for Performance 
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Measures in 2015, which help track and quantify the effectiveness of the program.  They ensure that 
FEMA has better visibility on the timeliness, adherence to standards, fiscal responsibility, and quality 
issues associated with projects.  Please refer to Appendix D: Performance Measure References for the 
suggested CTP performance metrics that are required to be integrated into each Scope of Work and 
Mapping Activity Statement. 
 

B. Federal Award Information 
1. Available Funding for the NOFO: $104,000,000 

 
2. Projected Number of Awards:  140 

 
3. Period of Performance:  

 
25 Months for Program Management, Community Outreach and Mitigation Strategies, 
Letter of Map Revision (LOMR) Review Projects, and Special Projects as defined in 
Appendix C: CTP Project Categories and Requirements  
 
49 Months for Technical Hazard Identification, Risk Analysis, and Mapping Projects as 
defined in Appendix C: CTP Project Categories and Requirements. 
 
An extension to the period of performance is permitted. Please see Section H of this NOFO for 
details on the steps recipients must follow to request an extension and what information must 
be included in the justification for an extension to be considered. 
 
FEMA awards only include one budget period, so it will be same as the period of 
performance. See 2 C.F.R. § 200.1 for definitions of “budget period” and “period of 
performance.” 

 
4. Projected Period of Performance Start Date(s):  09/01/2022 

 
5. Projected Period of Performance End Date(s):  09/30/2023 and 09/30/2025 

 
6. Funding Instrument Type:    Cooperative Agreement 
 

The CTP program provides federal assistance through a cooperative agreement to eligible 
recipients to perform various projects and activities that stimulate and support the ability of 
NFIP state coordinating agencies and NFIP-participating communities (as defined in 44 
C.F.R. § 59.1) to continue their ongoing regulatory NFIP responsibilities as well as support 
the ability of states, communities, and the public and private sectors to mitigate flood risk. 
 
CTP awards are cooperative agreements due to the level of substantial involvement required 
by FEMA, which is detailed below. FEMA will be substantially involved in the activities of 
the recipient beyond the level involved with typical award administration activities.  
 
CTP program activities, especially mapping-related activities, have a direct and substantial 
impact on the success and sustainability of the NFIP, such as the development of map data 
which is used to determine insurance and floodplain management requirements. Additionally, 
these activities provide for a significant benefit to recipients and the communities they serve 
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by having improved data and resources to implement the NFIP program. 
 
FEMA must provide substantial oversight to maintain quality control of deliverables and to 
ensure accountability for appropriate use of CTP program funds.  Due to the project 
complexity and length, FEMA collaborates with the recipient on programmatic activities to 
minimize risk to the NFIP and local implementation of the Flood Hazard Mapping Program. 
Additionally, certain statutory programmatic activities require federal approval and 
involvement, such as coordination with the Office of the Federal Register to publicize notices 
of proposed and final flood hazard changes. 
 
FEMA will provide technical assistance and support (as required or necessary) and approve 
deliverables while closely monitoring performance. 
 
Program authority and responsibility under cooperative agreements reside with FEMA. 
FEMA will work with recipients to review and refine work plans to ensure program goals and 
objectives can be effectively accomplished. The following bullets provide examples of 
FEMA’s substantial involvement in cooperative agreement partnership projects. However, 
they are not inclusive of all potential FEMA activities. FEMA will participate in CTP 
cooperative agreements by: 

• Identifying community training, outreach, and development needs, and ensuring 
activities undertaken to address needs are mutually beneficial, comply with NFIP 
requirements, and are performed appropriately with qualified personnel. 

• Coordinating and approving technical assistance activities provided to communities to 
advance mitigation activities. 

• Collaborating with the recipient to align and integrate state and local mapping needs 
with national mapping needs for prioritization (as defined in 44 C.F.R. Parts 59 and 60) 
as well as any Congressional priorities related to mapping. 

• Confirming that communication with local governments is executed according to 
statutory and regulatory program requirements. 

• Collaborating with the recipient to develop, and/or review and approve, project-related 
communications and messaging that is considered sensitive or high-profile (such as 
media inquiries or congressional inquiries). 

• Coordinating efforts among project team members to identify due dates, maintain 
schedules, and ensure communication and collaboration. 

• Performing National Quality Review checks (QR1-QR8) per Standard 508 in FEMA’s 
Flood Hazard Mapping Standards (https://www.fema.gov/media-
library/assets/documents/35313) to ensure products and deliverables comply with 
programmatic policies and standards, including audits through FEMA’s Independent 
Verification and Validation (IV&V) process for mapping products. 

• Providing the base Hazards US (HAZUS) Level 1 National Average Annualized Loss 
(AAL) risk assessment for the project area and reviewing and assessing the recipient’s 
enhanced annualized loss risk assessments and HAZUS model run results. 

• Attending community meetings and performing certain statutory or regulatory 
processing requirements, such as publication of Federal Register notices, Scientific 
Review Panel activities as necessary, and distribution of final determination documents. 

• Performing activities associated with the post-processing of a Letter of Map Revision 

https://www.fema.gov/media-library/assets/documents/35313
https://www.fema.gov/media-library/assets/documents/35313
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(LOMR), including processing activities undertaken as a result of FEMA’s final 
determination on a LOMR request such as distribution of final determination 
documents, publication of Federal Register and newspaper notices, and regulatory 
appeal period processing. 

• Processing regulatory fees associated with Conditional Letters of Map Revision 
(CLOMRs) and LOMRs that recipients receive for review (note: recipients must 
forward the fee to FEMA for processing). 

 
The recipient shall not develop or engage in the development of tasks not approved in the 
Mapping Activity Statement (MAS) and/or Statement of Work (SOW) without post-award 
approval from the program office, and the issuance of a cooperative agreement amendment 
from FEMA. FEMA will monitor the project on a continual basis by maintaining ongoing 
contact with the recipient and will provide input to the program's direction, in consultation 
with the recipient, as needed. 
 

 
C. Eligibility Information 
1. Eligible Applicants 

The following entities are eligible for funding under this the CTP program:  
• City or township governments 
• County governments 
• Federally recognized tribal governments 
• Nonprofits with 501(c)(3) IRS status, other than institutions of higher education 
• Institutions of higher education as defined by section 101of the Higher   

Education Act of 1965 (20 U.S.C. § 1001) 
• Public Housing Authorities/Indian housing authorities  
• Special district governments 
• Territories 
• State governments, including the District of Columbia 

 
2. Applicant Eligibility Criteria 

The recipient and any subrecipients must comply with all applicable statutes and regulations 
regarding the National Flood Insurance Program, including specifically: 

• The National Flood Insurance Act of 1968 (42 U.S.C. 4001 et seq.), the Flood 
Disaster Protection Act of 1973 (42 U.S.C. 4001 et seq.). 

• The Biggert-Waters Flood Insurance Reform Act of 2012 (Public Law 112–141, 126 
Stat. 916). 

• The Homeowner Flood Insurance Affordability Act of 2014 (Public Law 113-89). 
• The Code of Federal Regulations, Title 44, Parts 59 through 72. 

Potential recipients must have also entered into a signed Partnership Agreement 
(Memorandum of Agreement) with FEMA confirming they are a partner in FEMA’s 
Cooperating Technical Partners Program to receive funds under the CTP program. The details 
for how to enter into a Partnership Agreement with FEMA are described under Appendix B: 
Establishing a Partnership Agreement. 
 
In addition, an applicant must meet the following additional eligibility criteria to 

https://www.fema.gov/media-library/assets/documents/7277
https://www.govinfo.gov/app/details/USCODE-2010-title42/USCODE-2010-title42-chap50-sec4001
https://www.govinfo.gov/app/details/USCODE-2010-title42/USCODE-2010-title42-chap50-sec4001
https://www.congress.gov/bill/112th-%20congress/house-bill/4348/text/pl
https://www.congress.gov/bill/112th-congress/house-bill/4348/text/pl?overview=closed
https://www.congress.gov/bill/113th-congress/house-%20bill/3370/text?q=%7B%22search%22%3A%5B%22%5C%22publiclaw11%203-89%5C%22%22%5D%7D&resultIndex=1
https://www.congress.gov/bill/113th-congress/house-bill/3370/text/pl?overview=closed
https://www.govinfo.gov/app/details/CFR-2011-title44-vol1/CFR-2011-title44-vol1-chapI-subchapB-subjectgroup-id467
https://www.govinfo.gov/app/details/CFR-2011-title44-vol1/CFR-2011-title44-vol1-chapI-subchapB-subjectgroup-id467
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qualify for federal assistance through a cooperative agreement under the CTP 
program. The recipient must have:  

• The capability to comply with all applicable statutes, regulations, and 
terms and conditions for accepting and managing grants or cooperative 
agreements, including the systems and processes necessary for 
appropriate management of federal funds; 
 

• Demonstrated capability and capacity to perform, implement, or 
contract the activities for which it is applying. This demonstrated 
ability may be indicated through (but not limited to) a FEMA review of 
the products or support previously prepared or provided by the 
recipient and the existing processes or systems the recipient intends to 
use for program-related activities. If the work for any portion of an 
activity is contracted, the recipient of the award must have in-house 
staff with the technical capability to monitor the contractor(s) and 
approve the product(s) developed by the contractor(s). For the purpose 
of these awards: “capability” means demonstrated experience in the 
performance of, or management through contracting of, similar 
activities; 
 

• Evidence of continued maintenance, through non-federal funds, of the 
processes or systems in place to support the collection, development, 
evaluation, dissemination, and communication of flood hazard and risk 
assessment data and mapping (e.g., continued data collection related to 
changes in flood hazards and development in flood-prone areas; 
continued upgrades to data collection or mapping capabilities to 
incorporate new technologies; preparation of multiple-year mapping or 
data collection plans; maintenance of hardware, software, licenses, and 
certifications, etc., necessary to complete, review, monitor and report 
on the work); 
 

• The ability to achieve CTP program performance metrics outlined in 
Appendix D: Performance Reporting References, and the Federal 
Award Administration Information of this NOFO and provide timely 
and accurate reports to FEMA documenting performance and 
achievements; and  
 

• The recipient must perform and manage work, when applicable, in 
FEMA’s Mapping Information Platform (MIP) and update the activities 
within the MIP every 30 days in the Studies Workflow, and more 
frequently within the Revisions Workflow. Where the award activities 
are not capable of being performed and managed within a MIP 
workflow, the recipient is expected to develop and report on cost and 
performance schedules. In order to obtain access to FEMA’s Risk 
Analysis Management systems including the MIP, the recipient must 
have a FEMA-approved Information Sharing Access Agreement 
(ISAA). 
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3. Other Eligibility Criteria  

None 
 
4. Maintenance of Effort (MOE)  

There is no Maintenance of Effort (MOE) requirement 
 
5. Cost Share or Match 

Cost Share or Match not required, but may be used as a non-mandatory preference factor 
 
D. Application and Submission Information 
1. Key Dates and Times 

 
a. Application Start Date:     06/09/2022 

 
b. Application Submission Deadline:   07/21/2022 at 5:00:00 PM  

        (Eastern Daylight Time) 
 
All applications must be received by the established deadline. 

 
The Non-Disaster (ND) Grants System has a date stamp that indicates when an application is 
submitted. Applicants will receive an electronic message confirming receipt of their 
submission. For additional information on how an applicant will be notified of application 
receipt, see the subsection titled “Timely Receipt Requirements and Proof of Timely 
Submission” in Section D of this NOFO. 

 
FEMA will not review applications that are received after the deadline or consider 
these late applications for funding. FEMA may, however, extend the application deadline 
on request for any applicant who can demonstrate that good cause exists to justify extending 
the deadline. Good cause for an extension may include technical problems outside of the 
applicant’s control that prevent submission of the application by the deadline, other exigent 
or emergency circumstances, or statutory requirements for FEMA to make an award. 

 
Applicants experiencing technical problems outside of their control must notify FEMA 
as soon as possible and before the application deadline. Failure to timely notify FEMA of 
the issue that prevented the timely filing of the application may preclude consideration of the 
award. “Timely notification” of FEMA means prior to the application deadline and within 48 
hours after the applicant became aware of the issue. 

 
A list of FEMA contacts can be found in Section G of this NOFO, “DHS Awarding Agency 
Contact Information.” For additional assistance using the ND Grants System, please contact 
the ND Grants Service Desk at (800) 865-4076 or NDGrants@fema.dhs.gov. The ND Grants 
Service Desk is available Monday through Friday, 9:00 AM – 6:00 PM Eastern Time (ET). 
For programmatic or grants management questions, please contact your Program Analyst or 
Grants Specialist. If applicants do not know who to contact or if there are programmatic 
questions or concerns, please contact the Centralized Scheduling and Information Desk 
(CSID) by phone at (800) 368-6498 or by e-mail at askcsid@fema.dhs.gov, Monday through 

mailto:NDGrants@fema.dhs.gov
mailto:askcsid@fema.dhs.gov
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Friday, 9:00 AM – 5:00 PM ET. 
 

c. Anticipated Funding Selection Date: No later than 08/30/2022 
 
d. Anticipated Award Date: No later than 09/01/2022 

 
e. Other Key Dates 

 
Event Suggested Deadline for Completion 
Obtaining Unique Entity 
Identifier (UEI) number 

Six weeks before actual submission deadline 

Obtaining a valid 
Employer Identification 
Number (EIN) 

Six weeks before actual submission deadline 

Creating an account with login.gov Four weeks before actual submission deadline 
Registering in SAM or 
updating SAM registration Four weeks before actual submission deadline 

Registering in Grants.gov  Four weeks before actual submission deadline 

Registering in ND Grants Four weeks before actual submission deadline 

Starting application in Grants.gov  Four weeks before actual submission deadline 

Submitting the final application 
in ND Grants By the submission deadline 

 
2. Agreeing to Terms and Conditions of the Award 

By submitting an application, applicants agree to comply with the requirements of this 
NOFO and the terms and conditions of the award, should they receive an award. 

 
3. Address to Request Application Package 

Initial applications are processed through the Grants.gov portal. Final applications are 
completed and submitted through FEMA’s Non-Disaster Grants (ND Grants) System. 
Application forms and instructions are available at Grants.gov. To access these materials, go 
to http://www.grants.gov. 

 

https://www.grants.gov/
http://www.grants.gov/
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Hard copies of the NOFO can be downloaded at Grants.gov or obtained via email from the 
Awarding Office points of contact listed in Section G of this NOFO, “DHS Awarding 
Agency Contact Information” or by TTY (800) 462-7585.  

 
4. Steps Required to Obtain a Unique Entity Identifier, Register in the System for Award 

Management (SAM), and Submit an Application 
Applying for an award under this program is a multi-step process and requires time to 
complete. Applicants are encouraged to register early as the registration process can take four 
weeks or more to complete. Therefore, registration should be done in sufficient time to 
ensure it does not impact your ability to meet required submission deadlines. 

 
Please review the table above for estimated deadlines to complete each of the steps listed. 
Failure of an applicant to comply with any of the required steps before the deadline for 
submitting an application may disqualify that application from funding. 

 
To apply for an award under this program, all applicants must: 

 
a. Apply for, update, or verify their Unique Entity Identifier (UEI) number from SAM.gov 

and Employer Identification Number (EIN) from the Internal Revenue Service; In the 
application, provide an UEI number; 

b. Have an account with login.gov; 
c. Register for, update, or verify their SAM account and ensure the account is active before 

submitting the application; 
d. Create a Grants.gov account; 
e. Add a profile to a Grants.gov account; 
f. Establish an Authorized Organizational Representative (AOR) in Grants.gov; 
g. Register in ND Grants 
h. Submit an initial application in Grants.gov; 
i. Submit the final application in ND Grants, including electronically signing applicable 

forms; and 
j. Continue to maintain an active SAM registration with current information at all times 

during which it has an active federal award or an application or plan under consideration 
by a federal awarding agency. As part of this, applicants must also provide information 
on an applicant’s immediate and highest-level owner and subsidiaries, as well as on all 
predecessors that have been awarded federal contracts or federal financial assistance 
within the last three years, if applicable. 

 
Specific instructions on how to apply for, update, or verify an UEI number or SAM 
registration or establish an AOR are included below in the steps for applying through 
Grants.gov. 

https://www.grants.gov/
https://www.login.gov/
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Applicants are advised that FEMA may not make a federal award until the applicant has 
complied with all applicable SAM requirements. Therefore, an applicant’s SAM registration 
must be active not only at the time of application, but also during the application review 
period and when FEMA is ready to make a federal award. Further, as noted above, an 
applicant’s or recipient’s SAM registration must remain active for the duration of an active 
federal award. If an applicant’s SAM registration is expired at the time of application, expires 
during application review, or expires any other time before award, FEMA may determine 
that the applicant is not qualified to receive a federal award and use that determination as a 
basis for making a federal award to another applicant. 

 
Per 2 C.F.R. § 25.110(c)(2)(iii), if an applicant is experiencing exigent circumstances that 
prevents it from receiving an UEI number, if applicable, and completing SAM registration 
prior to receiving a federal award, the applicant must notify FEMA as soon as possible by 
contacting askcsid@fema.dhs.gov and providing the details of the circumstances that prevent 
completion of these requirements. If FEMA determines that there are exigent circumstances 
and FEMA has decided to make an award, the applicant will be required to obtain an UEI 
number, if applicable, and complete SAM registration within 30 days of the federal award 
date. 

 
5. Electronic Delivery 

DHS is participating in the Grants.gov initiative to provide the grant community with a single 
site to find and apply for grant funding opportunities. DHS encourages or requires applicants 
to submit their applications online through Grants.gov, depending on the funding 
opportunity. 
 
For this funding opportunity, FEMA requires applicants to submit initial applications 
through Grants.gov and a final application through ND Grants. 

 
6. How to Register to Apply through Grants.gov 
a. General Instructions: 

Registering and applying for an award under this program is a multi-step process and 
requires time to complete. Read the instructions below about registering to apply for FEMA 
funds. Applicants should read the registration instructions carefully and prepare the 
information requested before beginning the registration process. Reviewing and assembling 
the required information before beginning the registration process will alleviate last-minute 
searches for required information. 

 
The registration process can take up to four weeks to complete. To ensure an application 
meets the deadline, applicants are advised to start the required steps well in advance of their 
submission. 

 
Organizations must have an UEI number, an EIN, an active System for Award 
Management (SAM) registration and Grants.gov account to apply for grants. 

 
Organizations must also have a Grants.gov account to apply for an award under this program. 
Creating a Grants.gov account can be completed online in minutes, but UEI and SAM 
registrations may take several weeks. Therefore, an organization's registration should be done 

mailto:askcsid@fema.dhs.gov
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in sufficient time to ensure it does not impact the entity’s ability to meet required application 
submission deadlines. Complete organization instructions can be found on Grants.gov here: 
https://www.grants.gov/web/grants/applicants/organization-registration.html. 

 
If individual applicants are eligible to apply for this grant funding opportunity, refer to: 
https://www.grants.gov/web/grants/applicants/registration.html. 

 

b. Obtain an UEI Number, if applicable: 
All entities applying for funding, including renewal funding must have a UEI number. 
Applicants must enter the UEI number in the applicable data entry field on the SF-424 form. 

For more detailed instructions for obtaining a UEI number, refer to: Sam.gov.  
c. Obtain Employer Identification Number 

All entities applying for funding must provide an Employer Identification Number (EIN). 
The EIN can be obtained from the IRS by visiting: https://www.irs.gov/businesses/small- 
businesses-self-employed/apply-for-an-employer-identification-number-ein-online. 

 

d. Create a login.gov account: 
Applicants must have a login.gov account in order to register with SAM or update their SAM 
registration. Applicants can create a login.gov account here: 
https://secure.login.gov/sign_up/enter_email?request_id=34f19fa8-14a2-438c-8323- 
a62b99571fd3. 

 

Applicants only have to create a login.gov account once. For applicants that are existing 
SAM users, use the same email address for the login.gov account as with SAM.gov so that 
the two accounts can be linked. 

 
For more information on the login.gov requirements for SAM registration, refer to: 
https://www.sam.gov/SAM/pages/public/loginFAQ.jsf. 

 

e. Register with SAM: 
All organizations applying online through Grants.gov must register with SAM. Failure to 
register with SAM will prevent your organization from applying through Grants.gov. SAM 
registration must be renewed annually. 

 
For more detailed instructions for registering with SAM, refer to: 
https://www.grants.gov/web/grants/applicants/organization-registration/step-2-register-with- 
sam.html. 

 

Note: As a new requirement per 2 C.F.R. § 25.200, applicants must also provide the 
applicant’s immediate and highest-level owner, subsidiaries, and predecessors that have been 
awarded federal contracts or federal financial assistance within the last three years, if 
applicable. 

 
I. ADDITIONAL SAM REMINDERS 

Existing SAM.gov account holders should check their account to make sure it is “ACTIVE.” 
SAM registration should be completed at the very beginning of the application period and 

https://www.grants.gov/web/grants/applicants/organization-registration.html
https://www.grants.gov/web/grants/applicants/registration.html
https://www.irs.gov/businesses/small-businesses-self-employed/apply-for-an-employer-identification-number-ein-online
https://www.irs.gov/businesses/small-businesses-self-employed/apply-for-an-employer-identification-number-ein-online
https://secure.login.gov/sign_up/enter_email?request_id=34f19fa8-14a2-438c-8323-a62b99571fd3
https://secure.login.gov/sign_up/enter_email?request_id=34f19fa8-14a2-438c-8323-a62b99571fd3
https://www.sam.gov/SAM/pages/public/loginFAQ.jsf
https://www.grants.gov/web/grants/applicants/organization-registration/step-2-register-with-sam.html
https://www.grants.gov/web/grants/applicants/organization-registration/step-2-register-with-sam.html
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should be renewed annually to avoid being “INACTIVE.” Please allow plenty of time 
before the grant application submission deadline to obtain an UEI number and then to 
register in SAM. It may be four weeks or more after an applicant submits the SAM 
registration before the registration is active in SAM, and then it may be an additional 
24 hours before FEMA’s system recognizes the information. 

 
It is imperative that the information applicants provide is correct and current. Please ensure 
that your organization’s name, address, and EIN are up to date in SAM and that the UEI 
number used in SAM is the same one used to apply for all other FEMA awards. Payment 
under any FEMA award is contingent on the recipient’s having a current SAM registration. 

 
II. HELP WITH SAM 

The SAM quick start guide for new recipient registration and SAM video tutorial for new 
applicants are tools created by the General Services Administration (GSA) to assist those 
registering with SAM. If applicants have questions or concerns about a SAM registration, 
please contact the Federal Support Desk at https://www.fsd.gov/fsd-gov/home.do or call toll 
free (866) 606-8220. 

 
f. Create a Grants.gov Account: 

The next step in the registration process is to create an account with Grants.gov. If 
applicable, applicants must know their organization’s UEI number to complete this 
process. 

 
For more information, follow the on-screen instructions or refer to: 
https://www.grants.gov/web/grants/applicants/registration.html. 

 

See also Section D.8 in this NOFO, “Submitting the Final Application in ND Grants,” for 
instructions on how to register early in ND Grants. 

 
g. Add a Profile to a Grants.gov Account: 

A profile in Grants.gov corresponds to a single applicant organization the user represents 
(i.e., an applicant) or an individual applicant. If you work for or consult with multiple 
organizations and have a profile for each, you may log in to one Grants.gov account to access 
all of your grant applications. To add an organizational profile to your Grants.gov account, if 
applicable, enter the UEI number for the organization in the UEI field while adding a profile. 

 
For more detailed instructions about creating a profile on Grants.gov, refer to: 
https://www.grants.gov/web/grants/applicants/registration/add-profile.html. 

 

h. EBiz POC Authorized Profile Roles: 
After you register with Grants.gov and create an Organization Applicant Profile, the 
organization applicant's request for Grants.gov roles and access is sent to the EBiz POC. The 
EBiz POC will then log in to Grants.gov and authorize the appropriate roles, which may 
include the Authorized Organization Representative (AOR) role, thereby giving you 
permission to complete and submit applications on behalf of the organization. You will be 
able to submit your application online any time after you have been assigned the AOR role. 

 

https://www.fsd.gov/fsd-gov/home.do
https://www.grants.gov/web/grants/applicants/registration.html
https://www.grants.gov/web/grants/applicants/registration/add-profile.html
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For more detailed instructions about creating a profile on Grants.gov, refer to: 
https://www.grants.gov/web/grants/applicants/registration/authorize-roles.html. 

 

i. Track Role Status: 
To track your role request, refer to: 
https://www.grants.gov/web/grants/applicants/registration/track-role-status.html. 

 

j. Electronic Signature: 
When applications are submitted through Grants.gov, the name of the organization applicant 
with the AOR role that submitted the application is inserted into the signature line of the 
application, serving as the electronic signature. The EBiz POC must authorize individuals 
who are able to make legally binding commitments on behalf of the organization as an AOR; 
this step is often missed, and it is crucial for valid and timely submissions. 

 
7. How to Submit an Initial Application to FEMA via Grants.gov 

Standard Form 424 (SF-424) is the initial application for this NOFO. 
 

Grants.gov applicants can apply online using a workspace. A workspace is a shared, online 
environment where members of a grant team may simultaneously access and edit different 
web forms within an application. For each Notice of Funding Opportunity, you can create 
individual instances of a workspace. Applicants are encouraged to submit their initial 
applications in Grants.gov at least seven days before the application deadline. 

 
In Grants.gov, applicants need to submit the following forms: 

• SF-424, Application for Federal Assistance 
• Grants.gov Lobbying Form, Certification Regarding Lobbying 

 
Below is an overview of applying on Grants.gov. For access to complete instructions on how 
to apply for opportunities using Workspace, refer to: 
https://www.grants.gov/web/grants/applicants/workspace-overview.html 

 

a. Create a Workspace: 
Creating a workspace allows you to complete it online and route it through your organization 
for review before submitting. 

 
b. Complete a Workspace: 

Add participants to the workspace to work on the application together, complete all the 
required forms online or by downloading PDF versions, and check for errors before 
submission. 

 
c. Adobe Reader: 

https://www.grants.gov/web/grants/applicants/registration/authorize-roles.html
https://www.grants.gov/web/grants/applicants/registration/track-role-status.html
https://www.grants.gov/web/grants/applicants/workspace-overview.html
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If you decide not to apply by filling out webforms, you can download individual PDF 
forms in Workspace so that they will appear similar to other Standard or DHS forms. The 
individual PDF forms can be downloaded and saved to your local device storage, network 
drive(s), or external drives, then accessed through Adobe Reader. 

 
NOTE: Visit the Adobe Software Compatibility page on Grants.gov to download the 
appropriate version of the software at: https://www.grants.gov/web/grants/applicants/adobe- 
software-compatibility.html 

 

d. Mandatory Fields in Forms: 
In the forms, you will note fields marked with an asterisk and a different background color. 
These fields are mandatory fields that must be completed to successfully submit your 
application. 

 
e. Complete SF-424 Fields First: 

The forms are designed to fill in common required fields across other forms, such as the 
applicant’s name, address, and UEI number. To trigger this feature, an applicant must 
complete the SF-424 information first. Once it is completed, the information will transfer to 
the other forms. 

 
f. Submit a Workspace: 

An application may be submitted through workspace by clicking the “Sign and Submit” 
button on the Manage Workspace page, under the Forms tab. Grants.gov recommends 
submitting your application package at least 24-48 hours prior to the close date to provide 
you with time to correct any potential technical issues that may disrupt the application 
submission. 

 
g. Track a Workspace: 

After successfully submitting a workspace package, a Grants.gov Tracking Number 
(GRANTXXXXXXXX) is automatically assigned to the application. The number will be 
listed on the confirmation page that is generated after submission. Using the tracking 
number, access the Track My Application page under the Applicants tab or the Details tab in 
the submitted workspace. 

 
h. Additional Training and Applicant Support: 

 
For additional training resources, including video tutorials, refer to: 
https://www.grants.gov/web/grants/applicants/applicant-training.html 

 

Grants.gov provides applicants 24/7 (except federal holidays) support via the toll-free 
number (800) 518-4726, email at support@grants.gov and the website at 
https://www.grants.gov/support.html. For questions related to the specific grant opportunity, 
contact the number listed in the application package of the grant you are applying for. 

 
If you are experiencing difficulties with your submission, it is best to call the Grants.gov 
Support Center and get a ticket number. The Support Center ticket number will assist FEMA 

https://www.grants.gov/web/grants/applicants/adobe-software-compatibility.html
https://www.grants.gov/web/grants/applicants/adobe-software-compatibility.html
https://www.grants.gov/web/grants/applicants/applicant-training.html
mailto:support@grants.gov
https://www.grants.gov/support.html
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with tracking your issue and understanding background information on the issue. 
 

8. Submitting the Final Application in ND Grants 
After submitting the initial application in Grants.gov, eligible applicants will be notified by 
FEMA and asked to proceed with submitting their complete application package in ND 
Grants. Applicants can register early with ND Grants and are encouraged to begin their ND 
Grants registration at the time of this announcement or, at the latest, seven days before the 
application deadline. Early registration will allow applicants to have adequate time to start 
and complete their applications. 

 
Applicants needing assistance registering for the ND Grants system should contact 
ndgrants@fema.dhs.gov or (800) 865-4076. For step-by-step directions on using the ND 
Grants system and other guides, please see https://www.fema.gov/grants/guidance-tools/non- 
disaster-grants-management-system. 

 

In ND Grants, applicants will be prompted to submit the standard application information 
and any program-specific information required as described in Section D.10 of this NOFO, 
“Content and Form of Application Submission.” The Standard Forms (SF) are auto generated 
in ND Grants, but applicants may access these forms in advance through the Forms tab under 
the SF-424 family on Grants.gov. Applicants should review these forms before applying to 
ensure they have all the information required. 
For additional application submission requirements, including program-specific 
requirements, please refer to the subsection titled “Content and Form of Application 
Submission” under Section D of this NOFO. 

 
9. Timely Receipt Requirements and Proof of Timely Submission 

As application submission is a two-step process, the applicant with the AOR role who 
submitted the application in Grants.gov will receive an acknowledgement of receipt and a 
tracking number (GRANTXXXXXXXX) from Grants.gov with the successful transmission 
of its initial application. This notification does not serve as proof of timely submission, as 
the application is not complete until it is submitted in ND Grants. Applicants can also 
view the ND Grants Agency Tracking Number by accessing the Details tab in the submitted 
workspace section in Grants.gov, under the Agency Tracking Number column. Should the 
Agency Tracking Number not appear, the application has not yet migrated from Grants.gov 
into the ND Grants System. Please allow 24 hours for your ND Grants application tracking 
number to migrate. 

 
All applications must be received in ND Grants by 5:00 PM ET on the application deadline. 
Proof of timely submission is automatically recorded by ND Grants. An electronic date/time 
stamp is generated within the system when the application is successfully received by ND 
Grants. Additionally, the applicant(s) listed as contacts on the application will receive a 
system-generated email to confirm receipt. 

 
10. Content and Form of Application Submission 
a. Standard Required Application Forms and Information 

mailto:ndgrants@fema.dhs.gov
https://www.fema.gov/grants/guidance-tools/non-disaster-grants-management-system
https://www.fema.gov/grants/guidance-tools/non-disaster-grants-management-system
https://www.grants.gov/forms/sf-424-family.html
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The following forms or information are required to be submitted in either Grants.gov or ND 
Grants. The Standard Forms (SF) are submitted either through Grants.gov, through forms 
generated in ND Grants, or as an attachment in ND Grants. Applicants may also access the 
SFs at https://www.grants.gov/web/grants/forms/sf-424-family.html. 

 

I. GRANTS.GOV 
• SF-424, Application for Federal Assistance, initial application submitted through 

Grants.gov 
• Grants.gov Lobbying Form, Certification Regarding Lobbying, submitted through 

Grants.gov 
 

II. ND GRANTS 
• SF-424A, Budget Information (Non-Construction), submitted via the forms generated 

by ND Grants 
o For construction under an award, submit SF-424C, Budget Information 

(Construction), submitted via the forms generated by ND Grants, in addition to 
or instead of SF-424A 

• SF-424B, Standard Assurances (Non-Construction), submitted via the forms generated 
by ND Grants 

o For construction under an award, submit SF-424D, Standard Assurances 
(Construction), submitted via the forms generated by ND Grants, in addition to 
or instead of SF-424B 

• SF-LLL, Disclosure of Lobbying Activities, submitted via the forms generated by ND 
Grants 

• Indirect Cost Agreement or Proposal, submitted as an attachment in ND Grants if the 
budget includes indirect costs and the applicant is required to have an indirect cost rate 
agreement or proposal. If the applicant does not have or is not required to have an 
indirect cost rate agreement or proposal, please see Section D.13 of this NOFO, 
“Funding Restrictions and Allowable Costs,” for further information regarding 
allowability of indirect costs and whether alternatives to an indirect cost rate agreement 
or proposal might be available, or contact the relevant FEMA staff identified in Section 
G of this NOFO, “DHS Awarding Agency Contact Information” for further instructions.] 

 
Generally, applicants have to submit either the non-construction forms (i.e., SF-424A and 
SF-424B) or construction forms (i.e., SF-424C and SF-424D), meaning that applicants that 
only have construction work and do not have any non-construction work need only submit 
the construction forms (i.e., SF-424C and SF-424D) and not the non-construction forms (i.e., 
SF-424A and SF-424B), and vice versa. However, applicants who have both construction 
and non-construction work under this program need to submit both the construction and non- 
construction forms. 

 
b. Program-Specific Required Forms and Information 

Funding in FY 2022 for CTP cooperative agreements in support of Risk MAP measures 
includes the following project categories, which are explained in more detail in Appendix C: 
CTP Project Categories and Requirements of this NOFO: 

• Program Management (PM) 

https://www.grants.gov/web/grants/forms/sf-424-family.html
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• Community Outreach and Mitigation Strategies (COMS) 
• Letter of Map Revision (LOMR) Review Activities 
• Special Project(s)  
• Technical Hazard Identification, Risk Analysis and Mapping 

 
To qualify as complete, applicants must coordinate with their respective FEMA Regional or 
HQ representative identified in Section G: DHS Awarding Agency Contact Information in 
this NOFO in advance of applying, and the application must include the documents 
described below.  

 
The following additional program-specific forms or information are required to be submitted 
in ND Grants:  

a) Partnership Agreement; and 
b) MAS or SOW.  

 
a) Partnership Agreement  
The application must include a copy of the recipient’s signed Partnership Agreement with 
FEMA. The Partnership Agreement is a prerequisite to any further activities under the CTP 
program. The Partnership Agreement is discussed in greater detail in Section C: Eligibility 
Information in this NOFO. 

 
b) Mapping Activity Statement (MAS)/Scope of Work (SOW) 
For all project categories, recipients are encouraged to work with FEMA in advance of the 
application to understand FEMA program priorities, objectives and measures, and to 
identify specific tasks to undertake in FY 2022. In support of program objectives, FEMA 
may provide technical assistance, training, and/or data to a recipient to enhance the 
activities within the project categories outlined above. Any funds FEMA provides through a 
cooperative agreement to complete project activities are in addition to the leveraged 
resources and data, which may be provided by the recipient to complete the tasks agreed 
upon in the SOW or MAS. When awarded a cooperative agreement through the CTP 
program in support of program objectives and to advance program measures, the recipient 
must comply with the requirements outlined in this announcement, the terms and conditions 
of the award (previously referred to as the Articles of Agreement), as well as the Partnership 
Agreement and the associated FEMA-approved SOW or MAS. 
 
As a recipient and FEMA collaborate to identify specific activities to perform under their 
Partnership Agreement, they will develop an MAS or SOW to define the roles and 
responsibilities of all parties involved in a flood risk project (see Section E: Application 
Review Information in this NOFO for additional information). 
 
The MAS or SOW supplements the Partnership Agreement and defines the activities that 
will be accomplished for a particular project. A cooperative agreement is the award 
mechanism by which FEMA provides federal funds to qualified recipients to complete 
certain partnership activities. For additional information on qualifications for entering into a 
Partnership Agreement or receiving federal assistance for partnership activities, see Section 
C: Eligibility Information in this NOFO. 
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11. Other Submission Requirements 

The application must include a copy of the draft SOW and/or MAS which will be finalized 
prior to actual award if award is made. The SOW and/or MAS is used as a supplement to the 
Partnership Agreement and defines the activities that will be accomplished for a particular 
project, including the responsible entity(ies), how the proposed activities will be funded, and 
the nature of the working partnership between FEMA and the recipient. The SOW and/or 
MAS specifically defines the project scope as well as the roles and responsibilities of the 
recipient, FEMA and, if applicable, FEMA’s contractors involved in a particular project 
and/or particular tasks. The national SOW and MAS templates, may be viewed and 
downloaded from the FEMA web site at https://www.fema.gov/flood-maps/guidance-
partners/cooperating-technical-partners. The recipient must work directly with the appropriate 
FEMA office when developing a SOW and/or MAS, prior to application, to ensure that any 
regional or local modifications to the template are incorporated as appropriate. For additional 
information and details regarding these activities for each SOW or MAS, see Appendix C: 
Project Categories and Requirements. 
 
The application must include a detailed budget for the funds requested. The budget must be 
complete, reasonable, and cost-effective in relation to the proposed project, and must identify 
any anticipated leverage or cost share/match. The budget must provide the basis of 
computation of all project-related costs, any appropriate narrative, and a detailed justification 
of Indirect or Management and Administrative (M&A) costs. 
 
Unit costs listed in FEMA’s Blue Book cannot be used as the basis for estimating or justifying 
the requested budget to complete a proposed project. Blue Book unit costs are intended only to 
provide an estimate of the value of partner contributions to a project (i.e., non-FEMA funded 
leveraged data). 
 

12. Intergovernmental Review  
An intergovernmental review may be required. Applicants must contact their state’s Single 
Point of Contact (SPOC) to comply with the state’s process under Executive Order 12372 
(See https://www.archives.gov/federal-register/codification/executive-order/12372.html; 
https://www.whitehouse.gov/wp-content/uploads/2020/04/SPOC-4-13-20.pdf ). 

 
13. Funding Restrictions and Allowable Costs 

All costs charged to awards covered by this NOFO must comply with the Uniform 
Administrative Requirements, Cost Principles, and Audit Requirements at 2 C.F.R. Part 200, 
unless otherwise indicated in the NOFO, or the terms and conditions of the award. This 
includes, among other requirements, that costs must be incurred, and products and services 
must be delivered, within the period of performance of the award. See 2 C.F.R. § 200.403(h) 
(referring to budget periods, which for FEMA awards is the same as the period of 
performance). 

 
In general, the Cost Principles establish standards for the allowability of costs, provide 
detailed guidance on the cost accounting treatment of costs as direct or administrative costs, 
and set forth allowability principles for selected items of cost. More specifically, except as 
otherwise stated in this NOFO, the terms and condition of an award, or other program 

https://www.fema.gov/flood-maps/guidance-partners/cooperating-technical-partners
https://www.fema.gov/flood-maps/guidance-partners/cooperating-technical-partners
https://www.archives.gov/federal-register/codification/executive-order/12372.html
http://www.whitehouse.gov/wp-content/uploads/2020/04/SPOC-4-13-20.pdf
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materials, costs charged to awards covered by this NOFO must be consistent with the Cost 
Principles for Federal Awards located at 2 C.F.R. Part 200, Subpart E. In order to be 
allowable, all costs charged to a FEMA award or applied to the cost share must be reasonable 
in nature and amount and allocable to the particular FEMA award. 

 
Additionally, all costs charged to awards must comply with the grant program’s applicable 
statutes, policies, requirements in this NOFO as well as with the terms and conditions of the 
award. If FEMA staff identify costs that are inconsistent with any of these requirements, 
these costs may be disallowed, and FEMA may recover funds as appropriate, consistent with 
applicable laws, regulations, and policies. 

 
As part of those requirements, recipients and subrecipients may only use federal funds or 
funds applied to a cost share for the purposes set forth in this NOFO and the terms and 
conditions of the award, and those costs must be consistent with the statutory authority for 
the award. 

 
Grant funds may not be used for matching funds for other federal grants/cooperative 
agreements, lobbying, or intervention in federal regulatory or adjudicatory proceedings. In 
addition, federal funds may not be used to sue the federal government or any other 
government entity.   
 
CTP program funds must be used to supplement existing funds and cannot replace (supplant) 
funds that have been budgeted for the same purpose (whether federal, state or local). 
Recipients may be required to supply certification and/or documentation validating that a 
reduction in resources for program-related activities occurred for reasons other than the 
receipt or expected receipt of funds through a CTP cooperative agreement. 
 
Explanation of cost restrictions associated with the CTP program: 

• Organization costs are not allowable under the CTP program. 
• Training: Costs associated with training provided by the recipient as part of the project 

scope are allowable in accordance with the approved scope and budget of the award. 
Funding to address training requests or needs of the recipient is allowable at the discretion 
of FEMA’s awarding office. Training requests or needs must be fully identified in the draft 
SOW or MAS submitted with the application. The recipient must also identify if the 
training will be direct cost or indirect cost. For instance, funding may be allowable as a 
direct cost for the recipient to attend or deploy training provided by FEMA associated with 
risk analysis tools such as HazardsUS (HAZUS). However, training for finance personnel 
to attend grants management courses would not be allowable as a direct cost under this 
award but may be allowable as part of the indirect cost rate agreement. 

• Mitigation Planning Technical Assistance: Funding in this cooperative agreement shall not 
be used to update all or any portion of a mitigation plan or develop actual construction 
designs for specific projects. However, technical assistance in support of mitigation 
planning is an allowable cost under the CTP program. 

• Equipment (including computers and laptops) and software costs are not allowable under 
the CTP program. 

• Exercise costs are not allowable under the CTP program. 
• Domestic travel costs are allowable under this program. 
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• International travel is not an allowable cost under this program unless otherwise approved 
in advance by the Federal Insurance and Mitigation Administration Deputy Associate 
Administrator via the FEMA HQ CTP program Lead. 

• Operational overtime costs are not allowable under this program. 
• Construction and renovation costs are not allowable under this program. 
 

a. Prohibitions on Expending FEMA Award Funds for Covered Telecommunications 
Equipment or Services 
Recipients and subrecipients of FEMA federal financial assistance are subject to the 
prohibitions described in section 889 of the John S. McCain National Defense Authorization 
Act for Fiscal Year 2019 (FY 2019 NDAA), Pub. L. No. 115-232 (2018) and 2 C.F.R. §§ 
200.216, 200.327, 200.471, and Appendix II to 2 C.F.R. Part 200. Beginning August 13, 
2020, the statute – as it applies to FEMA recipients, subrecipients, and their contractors and 
subcontractors – prohibits obligating or expending federal award funds on certain 
telecommunications and video surveillance products and contracting with certain entities for 
national security reasons. 

 
Guidance is available at Prohibitions on Expending FEMA Award Funds for Covered 
Telecommunications Equipment or Services (Interim) FEMA Policy #405-143-1, or 
superseding document. 

 

Additional guidance is available Contract Provisions Guide: Navigating Appendix II to Part 
200 - Contract Provisions for Non-Federal Entity Contracts Under Federal Awards 
(fema.gov). 

 
 
 

Effective August 13, 2020, FEMA recipients and subrecipients may not use any FEMA 
funds under open or new awards to: 

 
(1) Procure or obtain any equipment, system, or service that uses covered 

telecommunications equipment or services as a substantial or essential component of 
any system, or as critical technology of any system; 

 
(2) Enter into, extend, or renew a contract to procure or obtain any equipment, system, or 

service that uses covered telecommunications equipment or services as a substantial 
or essential component of any system, or as critical technology of any system; or 

 
(3) Enter into, extend, or renew contracts with entities that use covered 

telecommunications equipment or services as a substantial or essential component of 
any system, or as critical technology as part of any system. 

 
I. DEFINITIONS 

Per section 889(f)(2)-(3) of the FY 2019 NDAA and 2 C.F.R. § 200.216, covered 
telecommunications equipment or services means: 

i. Telecommunications equipment produced by Huawei Technologies Company or 
ZTE Corporation, (or any subsidiary or affiliate of such entities); 

https://www.congress.gov/bill/115th-congress/house-bill/5515/text?format=txt
https://www.congress.gov/bill/115th-congress/house-bill/5515/text?format=txt
https://www.fema.gov/sites/default/files/documents/fema_prohibitions-expending-fema-award-funds-covered-telecommunications-equipment-services.pdf
https://www.fema.gov/sites/default/files/documents/fema_prohibitions-expending-fema-award-funds-covered-telecommunications-equipment-services.pdf
https://www.fema.gov/sites/default/files/documents/fema_contract-provisions-guide_6-14-2021.pdf
https://www.fema.gov/sites/default/files/documents/fema_contract-provisions-guide_6-14-2021.pdf
https://www.fema.gov/sites/default/files/documents/fema_contract-provisions-guide_6-14-2021.pdf
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ii. For the purpose of public safety, security of Government facilities, physical 
security surveillance of critical infrastructure, and other national security 
purposes, video surveillance and telecommunications equipment produced by 
Hytera Communications Corporation, Hangzhou Hikvision Digital Technology 
Company, or Dahua Technology Company (or any subsidiary or affiliate of such 
entities); 

iii. Telecommunications or video surveillance services provided by such entities or 
using such equipment; or 

iv. Telecommunications or video surveillance equipment or services produced or 
provided by an entity that the Secretary of Defense, in consultation with the 
Director of National Intelligence or the Director of the Federal Bureau of 
Investigation, reasonably believes to be an entity owned or controlled by, or 
otherwise connected to, the People’s Republic of China. 

 
Examples of the types of products covered by this prohibition include phones, internet, video 
surveillance, and cloud servers when produced, provided, or used by the entities listed in the 
definition of “covered telecommunications equipment or services.” See 2 C.F.R. § 200.471. 

 
b. Pre-Award Costs 

Pre-award costs directly related to developing the application or sub application and/or 
directly related to grant implementation after the application period has opened, but prior to 
the date of the cooperative agreement award or final approval, are allowed. 
 
Applicants seeking pre-award costs must clearly articulate this request in the budget narrative 
and justification and must include details regarding the costs, such as the project 
activities/scope to which costs are related, when costs were (or will be) incurred and whether 
they are included as direct or indirect costs. The FEMA awarding office will review the 
request and negotiate the costs as appropriate. Upon written concurrence from the FEMA 
Project Officer, the Awarding Officer will include the appropriate statement in the Terms and 
Conditions affirming the parameters for allowable pre-award costs. 
 

c. Management and Administration (M&A) Costs  
Management and Administration costs are allowed under this program. Management and 
Administration costs are activities directly related to implementing the award. FEMA will 
allow recipients to use up to 4% of the amount of the award for their M&A and sub recipients 
may use up to 4% of the amount they receive for M&A. Funding levels for these costs must be 
negotiated on a per-project basis with the appropriate awarding office and should include an 
itemized listing of specific costs associated with M&A 
 
M&A costs include direct charges to the cooperative agreement related to the administration 
aspects of implementing the award, such as salaries and benefits of human resources, 
administrative or finance personnel who support the execution of the cooperative agreement 
but are not completing specific project activities. 
 
Costs such as travel, meeting-related expenses, and salaries in direct support of the 
administration of the award are also examples of typically allowable M&A costs. Other M&A 
costs might include general operating costs when direct billed. However, M&A costs are not 
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allowable as direct charges to the award when these costs are included in a recipient’s 
negotiated indirect cost rate agreement. 
 
Certain administrative costs are not considered to be M&A costs and are not subject to the 
M&A cap of 4% when those costs are directly related to a specific award activity. For 
example, a program management award may include staffing a mapping coordinator position 
as one of the specifically-awarded activities of the cooperative agreement. In this situation, the 
portion of the associated salary and fringe benefits of the mapping coordinator that are funded 
by the award are considered part of the award costs and not included in M&A costs. 
 

d. Indirect Facilities & Administrative (F&A) Costs 
Indirect costs are allowable under this program as described in 2 C.F.R. Part 200, including 2 
C.F.R. § 200.414. Applicants with a current negotiated indirect cost rate agreement that 
desire to charge indirect costs to an award must provide a copy of their negotiated indirect 
cost rate agreement at the time of application. Not all applicants are required to have a 
current negotiated indirect cost rate agreement. Applicants that are not required by 2 C.F.R. 
Part 200 to have a negotiated indirect cost rate agreement but are required by 2 C.F.R. Part 
200 to develop an indirect cost rate proposal must provide a copy of their proposal at the 
time of application. Applicants who do not have a current negotiated indirect cost rate 
agreement (including a provisional rate) and wish to charge the de minimis rate must reach 
out to their FEMA POC for further instructions. Applicants who wish to use a cost 
allocation plan in lieu of an indirect cost rate must also reach out to their FEMA POC for 
further instructions. Post-award requests to charge indirect costs will be considered on a 
case-by-case basis and based upon the submission of an agreement or proposal as discussed 
above or based upon on the de minimis rate or cost allocation plan, as applicable. 

 
 
E. Application Review Information 
1. Application Evaluation Criteria 
a. Programmatic Criteria 

FEMA evaluates applications and CTP partnerships for performance, effectiveness, merit, and 
risk. FEMA bases its evaluation of the partner’s demonstrated performance on the following 
criteria: 

• Commitment to and continued support of flood hazard identification and mapping 
activities and other program activities (such as risk assessments, risk communication 
and technical assistance for mitigation action) conducted with and by FEMA.  
Evaluation of historical support during previous CTP cooperative agreements. 

• Uniqueness and value of the national, state, regional or local relationships maintained, 
including ability to effectively cooperate and coordinate with NFIP stakeholders as well 
as other whole community stakeholders affected by program activities. Ability of the 
applicant to identify the unique value they bring to the project being selected beyond 
what FEMA may provide in normal practice. 

• Adherence to program specific statutory and regulatory requirements as well as program 
standards for timeliness, completeness and quality of project activities and deliverables 
submitted to FEMA and/or provided to the public. 

• Demonstrated quality of product(s) submitted to FEMA and/or provided to the public. 
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• Advancement of program metrics and/or accomplishment of project performance 
measures, as well as other measures identified by FEMA Regions and provided to all 
applicants prior to application submission. 

• Ability to cooperate and coordinate with the staff from the following organizations 
during all phases of project activities, as needed: FEMA Regional Offices; the Federal 
Insurance and Mitigation Administration in the FEMA Headquarters Office in 
Washington, DC; and designated FEMA contractors.  Applicant is able to demonstrate 
historical success shown from previous performance measure reviews of quarterly 
evaluation or other coordination with FEMA POC.  

• Adherence to statutory and regulatory requirements for grants management, and 
cooperation and coordination with appropriate FEMA grants management staff. 

b. Financial Integrity Criteria 
Prior to making a federal award, FEMA is required by 31 U.S.C. § 3354, as amended by the 
Payment Integrity Information Act of 2019, Pub. L. No. 116-117 (2020); 41 U.S.C. § 2313; 
and 2 C.F.R. § 200.206 to review information available through any Office of Management 
and Budget (OMB)-designated repositories of governmentwide eligibility qualification or 
financial integrity information, including whether the applicant is suspended or debarred. 
FEMA may also pose additional questions to the applicant to aid in conducting the pre-award 
risk review. Therefore, application evaluation criteria may include the following risk-based 
considerations of the applicant: 

i. Financial stability. 
ii. Quality of management systems and ability to meet management standards. 
iii. History of performance in managing federal award. 
iv. Reports and findings from audits. 
v. Ability to effectively implement statutory, regulatory, or other requirements. 

 
c. Supplemental Financial Integrity Criteria and Review 

Prior to making a federal award where the anticipated total federal share will be greater than 
the simplified acquisition threshold, currently $250,000: 

 
i. FEMA is required to review and consider any information about the applicant, 

including information on the applicant’s immediate and highest-level owner, 
subsidiaries, and predecessors, if applicable, that is in the designated integrity 
and performance system accessible through the System for Award 
Management (SAM), which is currently the Federal Awardee Performance 
and Integrity Information System (FAPIIS). 

 
ii. An applicant, at its option, may review information in FAPIIS and comment 

on any information about itself that a federal awarding agency previously 
entered. 

 
iii. FEMA will consider any comments by the applicant, in addition to the other 

information in FAPIIS, in making a judgment about the applicant’s integrity, 
business ethics, and record of performance under federal awards when 
completing the review of risk posed by applicants as described in 2 C.F.R. § 
200.206. 

https://www.fapiis.gov/fapiis/#/home
https://www.fapiis.gov/fapiis/%23/home
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2. Review and Selection Process 

FEMA Regional program staff review applications to ensure compliance with program 
eligibility criteria and the program priorities detailed in Section A: Program Description in 
this NOFO. 
  
Applications are also reviewed by qualified FEMA grants management staff to ensure 
compliance with grants management principles, such as administrative requirements and cost 
principles. Applicants/applications that do not meet eligibility or submission requirements are 
removed from consideration. 
 
FEMA awarding offices coordinate with recipients as necessary during the pre-award or 
solicitation period to assist eligible recipients in determining project activities and preparing 
applications that meet the requirements for submission. FEMA awarding offices are 
responsible for reviewing applications for completeness. Applicants may revise and resubmit 
their applications as needed through the ND Grants system. Following review, FEMA will 
either approve or reject the application in the ND Grants system. Approved applications will 
be processed, and award documents will be prepared and provided to the applicant through 
the ND Grants system. Rejected applicants will receive notification of why their application 
was not chosen. 
 
Qualified FEMA programmatic staff (regional and/or headquarters), with sufficient program 
knowledge and expertise in flood hazard mapping, flood risk assessment, flood risk 
communication and floodplain management, review and select recipient projects for funding. 
FEMA considers the following elements when prioritizing funding for and selecting 
recipients for FY 2022 awards: 

 
a. Program Priorities  

FEMA assesses how well the proposed project aligns with National and Regional program 
policies, measures, metrics and priorities (including risk, mapping needs, available 
topographic data, and potential for mitigation action). Program goals and metrics are 
outlined in Section A: Program Description in this NOFO. Recipients should coordinate 
with Regional offices and HQ for specific information regarding Risk MAP goals and 
priorities. Applications should demonstrate how proposed projects will meet or exceed 
identified national and/or regional program polices, measures, metrics and priorities. To 
ensure considerations of equity in awarding CTP funding, FEMA will give additional 
consideration to submitted projects that meet the program targets identified in Table 1 and 
additionally are located in historically underserved or disadvantaged communities. FEMA 
will apply the CDC’s Social Vulnerability Index tool to make this determination in order to 
give additional consideration for applications from organizations with projects in 
communities with a “High” SVI ranking (.60 - .79) and with a “Very High” SVI ranking 
(.80 – 1.0). 
 
 

b. Past Performance  
FEMA utilizes assessments of the recipient’s performance on completed and/or on-going 
cooperative agreement projects when considering CTP for additional project funding. 

https://svi.cdc.gov/map.html


28  

 
FY 2022 CTP NOFO           Back to the Top  

Throughout an on-going project and at the end of the period of performance for each 
completed SOW and/or MAS, FEMA evaluates the performance of the recipient and the 
effectiveness of the partnership to determine eligibility for future activities. See Section F: 
Federal Award Administration Information in this NOFO for more specific information 
related to performance measures that are used to evaluate the performance and effectiveness 
of the recipient. If FEMA determines that the partnership has proven insufficient to 
complete the established project or achieve the goals of the partnership, FEMA’s funding of 
the activities may be terminated and/or future funding denied. 
 

c. Technical Capability and Capacity  
FEMA evaluates the demonstrated capability and capacity of the recipient to perform, 
implement, or contract for the activities for which it is applying. For the purpose of these 
awards, “capability” means demonstrated experience in the performance of, or management 
through contracting of, similar activities. This evaluation may be completed through (but is 
not limited to) a FEMA review of the products, deliverables and activities previously 
completed by the recipient and the existing processes or systems the recipient intends to use 
for program-related activities. If the work for any portion of an activity is sub-awarded or 
contracted, the recipient must have in-house staff with the technical capability to monitor 
the sub- recipient(s) or contractor(s) and approve the product(s) developed by the sub- 
recipient(s) or contractor(s). 
 

d. Partner Contributions  
While there is no financial matching requirement under the CTP program, in order to 
support the Risk MAP vision and collaboration with stakeholders, FEMA will prioritize 
funding for recipients that have a strong record of working effectively with FEMA on CTP 
program activities and demonstrate their ability to leverage funding received from FEMA 
through partner contributions. For the purpose of these awards, “partner contributions” 
refers to the amount of leveraged data and resources, which allows FEMA to maximize 
limited public funds to the fullest extent possible in support of National and Regional 
program priorities and objectives. 
 
To determine the acceptable types and value of partner contributions, including to 
determine the strong record of working effectively with FEMA, use FEMA’s publication, 
“Estimating the Value of Partner Contributions to Flood Mapping Projects” (Blue Book), 
Version 4.1 or any revisions thereto, which may be downloaded from Applying for Grants 
as a Cooperating Technical Partner | FEMA.gov. For those efforts where there is no Blue 
Book value or unit cost provided, actual costs may be used and documented. Recipient 
contributions must be reasonable, allowable, allocable and necessary under the cooperative 
agreement and must comply with all federal requirements and regulations. 
 

e. Specific Criteria for the LOMR Review partners tasks are as follows 
FEMA will choose LOMR Review partners based on the capabilities demonstrated by the 
partner through the application process. The number of partners chosen to perform the 
LOMR Review activity will not be pre-determined, though it will not exceed the current 
number of pre-approved LOMR Review Partners.  
As a prerequisite to complete LOMR Review activities, pre-approved project partners must: 

https://www.fema.gov/flood-maps/cooperating-technical-partners/resources-training/apply-grants
https://www.fema.gov/flood-maps/cooperating-technical-partners/resources-training/apply-grants
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• Ensure the cost effectiveness of their review and recommendation process. Be able 
to demonstrate how costs are in line with those the federal government would incur 
if doing the work completely at the federal level. 

• Have demonstrated the ability to perform technical aspects of the LOMR process. 
• Have demonstrated the ability to manage contractors and oversee the products 

produced by contractors (if applicable). 
• Have demonstrated the ability to deliver recommendations to FEMA for 

determination within the regulatory timeframe that meet FEMA specifications. 
• Provide evidence they have received training in necessary FEMA tools prior to 

application for a cooperative agreement to perform tasks associated with the LOMR 
Review and recommendation to FEMA. 

• Agree to use FEMA workflow, tools and templates 
 
Priority for LOMR Review activities will be given to partners who can demonstrate: 

• Benefits to local stakeholders, FEMA, and the recipient. 
• Significant past or potential future cost-sharing and cost-effectiveness. 
• Participation in other fundable FY 2021 Flood Risk Project MAS activities as listed 

in Appendix C: CTP Project Categories and Requirements. 
 

f. Special Considerations for Non-Profits 
Non-profit associations must request approval from the FEMA Regional Office (if 
applicable) and FEMA HQ CTP program Lead (in coordination with the appropriate FEMA 
HQ Program Manager) prior to applying to these projects. To be eligible for the FEMA-
Approved Special Projects as detailed in Appendix C: CTP Project Categories and 
Requirements, applicants must show proof acceptable request packets that were reviewed 
by FEMA and included: 

• Documentation of the capabilities of the potential partner. 
• An explanation of the benefit to various NFIP stakeholders, FEMA, and the partner 

(or other recipients). 
• A description of the activities the potential partner proposes or intends to perform. 
• Draft performance measures for special tasks that may fall outside of those already 

identified in the NOFO. 
 
F. Federal Award Administration Information 
1. Notice of Award 

Before accepting the award, the AOR and recipient should carefully read the award package. 
The award package includes instructions on administering the grant award and the terms and 
conditions associated with responsibilities under federal awards. Recipients must accept all 
conditions in this NOFO. 

 
Notification of award approval is made through the ND Grants system through an automatic 
electronic mail to the recipient’s authorized official listed in the initial application. The 
recipient should follow the directions in the notification to confirm acceptance of the award. 

 
Recipients must accept their awards no later than 90 days from the award date. The recipient 
shall notify FEMA of its intent to accept and proceed with work under the award or provide a 
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notice of intent to decline through the ND Grants system. For instructions on how to accept 
or decline an award in the ND Grants system, please see the ND Grants Grant Recipient User 
Guide, which is available at https://www.fema.gov/grants/guidance-tools/non-disaster-
grants-management-system along with other ND Grants materials. 

 
Funds will remain on hold until the recipient accepts the award through the ND Grants 
system and all other conditions of the award have been satisfied or until the award is 
otherwise rescinded. Failure to accept a grant award within the 90-day timeframe may result 
in a loss of funds. 

 
2. Administrative and National Policy Requirements 

In addition to the requirements of in this section and in this NOFO, FEMA may place 
specific terms and conditions on individual awards in accordance with 2 C.F.R. Part 200. 

 
a. DHS Standard Terms and Conditions 

All successful applicants for DHS grant and cooperative agreements are required to comply 
with DHS Standard Terms and Conditions, which are available online at: DHS Standard 
Terms and Conditions. 

 
The applicable DHS Standard Terms and Conditions will be those in effect at the time the 
award was made. What terms and conditions will apply for the award will be clearly stated in 
the award package at the time of award. 

 
b. Ensuring the Protection of Civil Rights 

As the Nation works towards achieving the National Preparedness Goal, it is important to 
continue to protect the civil rights of individuals. Recipients and subrecipients must carry out 
their programs and activities, including those related to the building, sustainment, and 
delivery of core capabilities, in a manner that respects and ensures the protection of civil 
rights for protected populations. 

 
Federal civil rights statutes, such as Section 504 of the Rehabilitation Act of 1973 and Title 
VI of the Civil Rights Act of 1964, along with FEMA regulations, prohibit discrimination 
on the basis of race, color, national origin, sex, religion, age, disability, limited English 
proficiency, or economic status in connection with programs and activities receiving federal 
financial assistance from FEMA. 

The DHS Standard Terms and Conditions include a fuller list of the civil rights provisions 
that apply to recipients. These terms and conditions can be found in the DHS Standard Terms 
and Conditions. Additional information on civil rights provisions is available at 
https://www.fema.gov/about/offices/equal-rights/civil-rights. 

 

Monitoring and oversight requirements in connection with recipient compliance with federal 
civil rights laws are also authorized pursuant to 44 C.F.R. Part 7. 

 
In accordance with civil rights laws and regulations, recipients and subrecipients must ensure 
the consistent and systematic fair, just, and impartial treatment of all individuals, including 
individuals who belong to underserved communities that have been denied such treatment. 

https://www.fema.gov/grants/guidance-tools/non-disaster-grants-management-system
https://www.fema.gov/grants/guidance-tools/non-disaster-grants-management-system
http://www.dhs.gov/publication/fy15-dhs-standard-terms-and-conditions
http://www.dhs.gov/publication/fy15-dhs-standard-terms-and-conditions
https://www.fema.gov/national-preparedness-goal
https://www.ecfr.gov/cgi-bin/text-idx?SID=5e41f4d1a74f253d602c5a7fdc4fc2d8&mc=true&node=se44.1.7_1913&rgn=div8
https://www.ecfr.gov/cgi-bin/text-idx?SID=5e41f4d1a74f253d602c5a7fdc4fc2d8&mc=true&node=se44.1.7_1913&rgn=div8
https://www.dhs.gov/publication/fy15-dhs-standard-terms-and-conditions
https://www.dhs.gov/publication/fy15-dhs-standard-terms-and-conditions
https://www.fema.gov/about/offices/equal-rights/civil-rights
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c. Environmental Planning and Historic Preservation (EHP) Compliance 

As a federal agency, FEMA is required to consider the effects of its actions on the 
environment and historic properties to ensure that all activities and programs funded by 
FEMA, including grant-funded projects, comply with federal EHP laws, Executive Orders, 
regulations, and policies, as applicable. 

 
For the CTP program, FEMA has prepared a Memo for Record; dated 02/18/2022 that 
documents EHP compliance for the range of activities (see Appendix C: CTP Project 
Categories and Requirements) eligible for funding under this NOFO pursuant to FEMA 
Instruction 108-1-1, Implementation of the Environmental Planning and Historic Preservation 
Responsibilities and Program Requirements. 

 
3. Reporting 

Recipients are required to submit various financial and programmatic reports as a condition 
of award acceptance. Future awards and funds drawdown may be withheld if these reports 
are delinquent. 

 
a. Financial Reporting Requirements 
I. FEDERAL FINANCIAL REPORT (FFR) 

Recipients must report obligations and expenditures through the FFR form (SF-425) to 
FEMA. 

 
Recipients may review the Federal Financial Reporting Form (FFR) (SF-425) at 
https://www.grants.gov/web/grants/forms/post-award-reporting-forms.html#sortby=1. 

 

Recipients must file the FFR electronically using the Payment and Reporting Systems 
(PARS). 

 
II. FFR REPORTING PERIODS AND DUE DATES 

An FFR must be submitted quarterly throughout the POP, including partial calendar quarters, 
as well as in periods where no grant award activity occurs. The final FFR is due within 120 
calendar days after the end of the POP. Future awards and fund drawdowns may be withheld 
if these reports are delinquent, demonstrate lack of progress, or are insufficient in detail. 

 
Except for the final FFR due at 120 days after the end of the POP for purposes of closeout, 
the following reporting periods and due dates apply for the FFR: 

 

Reporting Period Report Due Date 

October 1 – December 31 January 30 
January 1 – March 31 April 30 
April 1 – June 30 July 30 
July 1 – September 30 October 30 

 

https://www.grants.gov/web/grants/forms/post-award-reporting-forms.html#sortby%3D1
https://isource.fema.gov/sf269/execute/LogIn?sawContentMessage=true
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Future awards and fund drawdowns may be withheld if these reports are delinquent, 
demonstrate lack of progress, or are insufficient in detail. 

 
b. Programmatic Performance Reporting Requirements 
I. PERFORMANCE PROGRESS REPORT (PPR)  

Performance Reporting is due on the same report due dates as the FFR. 
 
Recipients will be monitored programmatically and financially on an annual and as needed 
basis by FEMA staff to ensure that the activities and project goals, objectives, performance 
requirements, timelines, milestone completion, budgets, and other related program criteria are 
being met. 
 
Monitoring may be accomplished through either a desk-based review or on-site monitoring 
visits, or both. Monitoring will involve the review and analysis of the financial, 
programmatic, performance, compliance and administrative processes, policies, activities, and 
other attributes of each federal assistance award and will identify areas where technical 
assistance, corrective actions and other support may be needed. 
 
The recipient is also responsible for monitoring award activities, including the activities and 
performance of contractors and sub recipients, to provide reasonable assurance that the 
federal assistance award is administered in compliance with requirements. Responsibilities 
include affirming the quality of products and deliverables, the accounting of receipts and 
expenditures, cash management, maintaining adequate financial records, and refunding 
expenditures disallowed by audits. 
 
Recipients are responsible for providing updated quarterly performance reports to FEMA 
using a signed cover letter and narrative providing the following basic cooperative agreement 
information and submitting it as an attachment to the ND Grants system: 

• Cooperative agreement number 
• EIN 
• Recipient organization and address 
• Project/cooperative agreement period (start and end dates) 
• Reporting period (start and end dates) 
• Indication of whether or not the report is final 
• Performance narrative (including reporting on project status, funds expended 

to date, and progress made on performance measures identified in the 
MAS/SOW) 

• Name, title, phone number, and email address of the certifying official 
• Date reported 
• Signature of certifying official. 

 
Recipients must report the progress of activities identified in the approved MAS 
and/or SOW. If the award is funded for multiple years, progress must be reported 
for the activities approved and funded for each fiscal year through which the award 
is funded. Future awards and fund drawdowns may be withheld if these reports are 
delinquent, demonstrate lack of progress, or are insufficient in detail. 
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II. ADDITIONAL PROGRAMMATIC REPORTING REQUIREMENTS  

Performance reporting will be reviewed based on the five following major criteria. These 
criteria will be further defined based on the type of project initiated by the applicant and in 
coordination with the FEMA project officer. Full details of each of these criteria will be 
provided within the MAS and/or SOW utilizing the recommendations in the attached as a 
starting point. Regions may develop additional performance measures outside this list as 
needed but review and approval by the FEMA HQ CTP program Lead would be required to 
ensure they complement the following categories. 
 
 Appendix D: Performance Measure References. 

• Updated Flood Hazard Data 
• Public Awareness/Outreach 
• Hazard Mitigation Planning 
• Enhanced Digital Platform 
• Alignment and Synergies 

 
c. Closeout Reporting Requirements 
I. CLOSEOUT REPORTING 

Within 120 calendar days after the end of the period of performance for the prime award or 
after an amendment has been issued to close out an award before the original POP ends, 
recipients must liquidate all financial obligations and must submit the following: 

i. The final request for payment, if applicable. 
ii. The final FFR (SF-425). 
iii. The final progress report detailing all accomplishments, including a narrative 

summary of the impact of those accomplishments throughout the period of 
performance. 

iv. Other documents required by this NOFO, terms and conditions of the award, or other 
FEMA guidance. 

 
In addition, pass-through entities are responsible for closing out their subawards as described 
in 2 C.F.R. § 200.344; subrecipients are still required to submit closeout materials within 90 
calendar days of the period of performance end date. When a subrecipient completes all 
closeout requirements, pass-through entities must promptly complete all closeout actions for 
subawards in time for the recipient to submit all necessary documentation and information to 
FEMA during the closeout of the prime award. 

 
After the prime award closeout reports have been reviewed and approved by FEMA, a 
closeout notice will be completed to close out the grant. The notice will indicate the period of 
performance as closed, list any remaining funds that will be deobligated, and address the 
requirement of maintaining the grant records for at least three years from the date of the final 
FFR. The record retention period may be longer, such as due to an audit or litigation, for 
equipment or real property used beyond the period of performance, or due to other 
circumstances outlined in 2 C.F.R. § 200.334. 

 
The recipient is responsible for refunding to FEMA any balances of unobligated cash that 
FEMA paid that are not authorized to be retained per 2 C.F.R. § 200.344(d). 
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II. ADMINISTRATIVE CLOSEOUT 

Administrative closeout is a mechanism for FEMA to unilaterally move forward with 
closeout of an award using available award information in lieu of final reports from the 
recipient per 2 C.F.R. § 200.344(h)-(i). It is a last resort available to FEMA, and if FEMA 
needs to administratively close an award, this may negatively impact a recipient’s ability to 
obtain future funding. This mechanism can also require FEMA to make cash or cost 
adjustments and ineligible cost determinations based on the information it has, which may 
result in identifying a debt owed to FEMA by the recipient. 

 
When a recipient is not responsive to FEMA’s reasonable efforts to collect required reports 
needed to complete the standard closeout process, FEMA is required under 2 C.F.R. § 
200.344(h) to start the administrative closeout process within the regulatory timeframe. 
FEMA will make at least three written attempts to collect required reports before initiating 
administrative closeout. If the recipient does not submit all required reports in accordance 
with 2 C.F.R. § 200.344, this NOFO, and the terms and conditions of the award, FEMA must 
proceed to administratively close the award with the information available within one year of 
the period of performance end date. Additionally, if the recipient does not submit all required 
reports within one year of the period of performance end date, per 2 C.F.R. § 200.344(i), 
FEMA must report in FAPIIS the recipient’s material failure to comply with the terms and 
conditions of the award. 

 
If FEMA administratively closes an award where no final FFR has been submitted, FEMA 
uses that administrative closeout date in lieu of the final FFR submission date as the start of 
the record retention period under 2 C.F.R. § 200.334. 

 
In addition, if an award is administratively closed, FEMA may decide to impose remedies for 
noncompliance per 2 C.F.R. § 200.339, consider this information in reviewing future award 
applications, or apply special conditions to existing or future awards. 

 
d. Additional Reporting Requirements 
I. DISCLOSING INFORMATION PER 2 C.F.R. § 180.335 

This reporting requirement pertains to disclosing information related to government-wide 
suspension and debarment requirements. Before a recipient enters into a grant award with 
FEMA, the recipient must notify FEMA if it knows if it or any of the recipient’s principals 
under the award fall under one or more of the four criteria listed at 2 C.F.R. § 180.335: 

i. Are presently excluded or disqualified; 
ii. Have been convicted within the preceding three years of any of the offenses listed in 

2 C.F.R. § 180.800(a) or had a civil judgment rendered against it or any of the 
recipient’s principals for one of those offenses within that time period; 

iii. Are presently indicted for or otherwise criminally or civilly charged by a 
governmental entity (federal, state or local) with commission of any of the offenses 
listed in 2 C.F.R. § 180.800(a); or 

iv. Have had one or more public transactions (federal, state, or local) terminated within 
the preceding three years for cause or default. 

 
At any time after accepting the award, if the recipient learns that it or any of its principals 
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falls under one or more of the criteria listed at 2 C.F.R. § 180.335, the recipient must 
provide immediate written notice to FEMA in accordance with 2 C.F.R. § 180.350. 

 
II. REPORTING OF MATTERS RELATED TO RECIPIENT INTEGRITY AND PERFORMANCE  

Per 2 C.F.R. Part 200, Appendix I § F.3, the additional post-award reporting requirements in 
2 C.F.R. Part 200, Appendix XII may apply to applicants who, if upon becoming recipients, 
have a total value of currently active grants, cooperative agreements, and procurement 
contracts from all federal awarding agencies that exceeds $10,000,000 for any period of time 
during the period of performance of an award under this funding opportunity. 

 
Recipients that meet these criteria must maintain current information reported in FAPIIS 
about civil, criminal, or administrative proceedings described in paragraph 2 of Appendix XII 
at the reporting frequency described in paragraph 4 of Appendix XII. 

 
III. SINGLE AUDIT REPORT 

For audits of fiscal years beginning on or after December 26, 2014, recipients that expend 
$750,000 or more from all federal funding sources during their fiscal year are required to 
submit an organization-wide financial and compliance audit report, also known as the single 
audit report. 

The audit must be performed in accordance with the requirements of U.S. Government 
Accountability Office’s (GAO) Government Auditing Standards, located at 
https://www.gao.gov/yellowbook/overview, and the requirements of Subpart F of 2 C.F.R. 
Part 200, located at http://www.ecfr.gov/cgi-bin/text-idx?node=sp2.1.200.f. 

 
4. Monitoring and Oversight 

Per 2 C.F.R. § 200.337, FEMA, through its authorized representatives, has the right, at all 
reasonable times, to make site visits or conduct desk reviews to review project 
accomplishments and management control systems to review award progress and to provide 
any required technical assistance. During site visits or desk reviews, FEMA will review 
recipients’ files related to the award. As part of any monitoring and program evaluation 
activities, recipients must permit FEMA, upon reasonable notice, to review grant-related 
records and to interview the organization’s staff and contractors regarding the program. 
Recipients must respond in a timely and accurate manner to FEMA requests for information 
relating to the award. 

 
Effective monitoring and oversight help FEMA ensure that recipients use grant funds for 
their intended purpose(s); verify that projects undertaken are consistent with approved plans; 
and ensure that recipients make adequate progress toward stated goals and objectives. 
Additionally, monitoring serves as the primary mechanism to ensure that recipients comply 
with applicable laws, rules, regulations, program guidance, and requirements. FEMA 
regularly monitors all grant programs both financially and programmatically in accordance 
with federal laws, regulations (including 2 C.F.R. Part 200), program guidance, and the terms 
and conditions of the award. All monitoring efforts ultimately serve to evaluate progress 

https://www.gao.gov/yellowbook/overview
http://www.ecfr.gov/cgi-bin/text-idx?node=sp2.1.200.f
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towards grant goals and proactively target and address issues that may threaten grant success 
during the period of performance. 

 
FEMA staff will periodically monitor recipients to ensure that administrative processes, 
policies and procedures, budgets, and other related award criteria are meeting Federal 
Government-wide and FEMA regulations. Aside from reviewing quarterly financial and 
programmatic reports, FEMA may also conduct enhanced monitoring through either desk- 
based reviews, onsite monitoring visits, or both. Enhanced monitoring will involve the 
review and analysis of the financial compliance and administrative processes, policies, 
activities, and other attributes of each federal assistance award, and it will identify areas 
where the recipient may need technical assistance, corrective actions, or other support. 

 
Financial and programmatic monitoring are complementary processes within FEMA’s 
overarching monitoring strategy that function together to ensure effective grants 
management, accountability, and transparency; validate progress against grant and program 
goals; and safeguard federal funds against fraud, waste, and abuse. Financial monitoring 
primarily focuses on statutory and regulatory compliance with administrative grant 
requirements, while programmatic monitoring seeks to validate and assist in grant progress, 
targeting issues that may be hindering achievement of project goals and ensuring compliance 
with the purpose of the grant and grant program. Both monitoring processes are similar in 
that they feature initial reviews of all open awards, and additional, in-depth monitoring of 
grants requiring additional attention. 

 
Recipients and subrecipients who are pass-through entities are responsible for monitoring 
their subrecipients in a manner consistent with the terms of the federal award at 2 C.F.R. Part 
200, including 2 C.F.R. § 200.332. This includes the pass-through entity’s responsibility to 
monitor the activities of the subrecipient as necessary to ensure that the subaward is used for 
authorized purposes, in compliance with federal statutes, regulations, and the terms and 
conditions of the subaward; and that subaward performance goals are achieved. 

 
In terms of overall award management, recipient and subrecipient responsibilities include, 
but are not limited to: accounting of receipts and expenditures, cash management, 
maintaining adequate financial records, reporting and refunding expenditures disallowed by 
audits, monitoring if acting as a pass-through entity, or other assessments and reviews, and 
ensuring overall compliance with the terms and conditions of the award or subaward, as 
applicable, including the terms of 2 C.F.R. Part 200. 

 
 



37  

 
FY 2022 CTP NOFO           Back to the Top  

G. DHS Awarding Agency Contact Information 
1. Contact and Resource Information 
a. Program Office Contacts 
CTP Regional Coordinators CTP Regional Coordinators 
Region 1 
Kerry Bogdan 
99 High Street, 6th Floor Boston, MA 02110 
Telephone: (617) 956-7576 
E-mail: kerry.bogdan@fema.dhs.gov 

Region 2 
Gary Monitz 
26 Federal Plaza, Room 1337 New York, NY 
10278  
Telephone: (212) 680-8585 
E-mail: gary.monitz@fema.dhs.gov 

Region 3 
Nikki Roberts 
One Independence Mall 
615 Chestnut Street, 6th Floor Philadelphia, PA 19106 
Telephone: (215) 931-5575 
E-mail: nikki.roberts@fema.dhs.gov 
 

Region 4 
Kristen Martinenza 
3005 Chamblee Tucker Road Atlanta, GA 
30341 
Telephone: (770) 220-8767 
E-mail: kristen.martinenza@fema.dhs.gov 

Region 5 
Greg Tatara 
536 South Clark Street, 6th Floor Chicago, IL 60605 
Telephone: (202) 341-6945 
E-mail: greg.tatara@fema.dhs.gov 

Region 6 
Diane Howe  
Federal Regional Center 
800 North Loop 288 Denton, TX 76210 
Telephone: (940) 898-5171  
E-mail: diane.howe@fema.dhs.gov 

Region 7 
Andy Megrail 
11224 Holmes Road, Kansas City, MO  64131 
Telephone: (816) 283-7982 
E-mail: Andy.megrail@fema.dhs.gov 
 
 
 

Region 8 
Christine Gaynes 
Denver Federal Center Bldg. 710, Box 25267 
Denver, CO 80225 
Telephone: (202) 480-1265 
E-mail: christine.gaynes@fema.dhs.gov 

Region 9 
Jennifer Monroe 
1111 Broadway, Suite 1200 
Oakland, CA 94607 
Telephone: (202) 717-5975 
E-mail: jennifer.monroe@fema.dhs.gov 

Region 10 
Rynn Lamb 
Federal Regional Center 130 228th Street SW 
Bothell, WA 98021 
Telephone: (425) 487-4539 
E-mail: rynn.lamb@fema.dhs.gov 

HQ – CTP Lead 
Laura Algeo 
3005 Chamblee Tucker Road, Atlanta, GA 30341 
Telephone: 404-909-5258 
E-mail: laura.algeo@fema.dhs.gov  

 

 
 

mailto:kerry.bogdan@fema.dhs.gov
mailto:gary.monitz@fema.dhs.gov
mailto:nikki.roberts@fema.dhs.gov
mailto:kristen.martinenza@fema.dhs.gov
mailto:greg.tatara@fema.dhs.gov
mailto:diane.howe@fema.dhs.gov
mailto:Andy.megrail@fema.dhs.gov
mailto:christine.gaynes@fema.dhs.gov
mailto:jennifer.monroe@fema.dhs.gov
mailto:rynn.lamb@fema.dhs.gov
mailto:laura.algeo@fema.dhs.gov
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b. Centralized Scheduling and Information Desk (CSID) 
CSID is a non-emergency comprehensive management and information resource developed 
by FEMA for grants stakeholders. CSID provides general information on all FEMA grant 
programs and maintains a comprehensive database containing key personnel contact 
information at the federal, state, and local levels. When necessary, recipients will be directed 
to a federal point of contact who can answer specific programmatic questions or concerns. 
CSID can be reached by phone at (800) 368-6498 or by e-mail at askcsid@fema.dhs.gov, 
Monday through Friday, 9:00 AM – 5:00 PM ET. 

 
c. Grant Programs Directorate (GPD) Award Administration Division 

GPD’s Award Administration Division (AAD) provides support regarding financial matters 
and budgetary technical assistance. Additional guidance and information can be obtained by 
contacting the AAD’s Help Desk via e-mail at ASK-GMD@fema.dhs.gov. 

 

d. FEMA Regional Offices  
Regional Offices also may provide fiscal support, including pre- and post-award 
administration and technical assistance such as conducting cash analysis, financial 
monitoring, and audit resolution to the grant program under this NOFO. FEMA Regional 
Risk Analysis Branches within the Mitigation Division will provide programmatic support 
and technical assistance. 

 
FEMA Regional Offices manage, administer, and conduct the application budget review, 
create the award package, approve, amend, and close out awards, as well as conduct cash 
analysis, financial and programmatic monitoring, and audit resolution for CTP. The Regions 
also provide technical assistance to CTP recipients. 

 
FEMA Regional Office contact information is available at https://www.fema.gov/fema-
regional-contacts. 

 
e. Equal Rights 

The FEMA Office of Equal Rights (OER) is responsible for compliance with and 
enforcement of federal civil rights obligations in connection with programs and services 
conducted by FEMA and recipients of FEMA financial assistance. All inquiries and 
communications about federal civil rights compliance for FEMA grants under this NOFO 
should be sent to FEMA-CivilRightsOffice@fema.dhs.gov. 

 

f. Environmental Planning and Historic Preservation 
The FEMA Office of Environmental Planning and Historic Preservation (OEHP) provides 
guidance and information about the EHP review process to FEMA programs and FEMA’s 
recipients and subrecipients. All inquiries and communications about EHP compliance for 
FEMA grant projects under this NOFO or the EHP review process should be sent to FEMA-
OEHP-NOFOQuestions@fema.dhs.gov 

 
2. Systems Information 
a. Grants.gov  

For technical assistance with Grants.gov, call the customer support hotline 24 hours per day, 
7 days per week (except federal holidays) at (800) 518-4726 or e-mail at 

mailto:askcsid@fema.dhs.gov
mailto:ASK-GMD@fema.dhs.gov
https://www.fema.gov/fema-regional-contacts
https://www.fema.gov/fema-regional-contacts
mailto:FEMA-CivilRightsOffice@fema.dhs.gov
mailto:FEMA-OEHP-NOFOQuestions@fema.dhs.gov
mailto:FEMA-OEHP-NOFOQuestions@fema.dhs.gov
https://www.grants.gov/forms/sf-424-family.html
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support@grants.gov. 
 

b. Non-Disaster (ND) Grants 
For technical assistance with the ND Grants system, please contact the ND Grants Helpdesk 
at ndgrants@fema.dhsgov or (800) 865-4076, Monday through Friday, 9:00 AM – 6:00 PM 
ET. User resources are available at https://www.fema.gov/grants/guidance-tools/non- 
disaster-grants-management-system. 

 

c. Payment and Reporting System (PARS) 
FEMA uses the Payment and Reporting System (PARS) for financial reporting, invoicing, 
and tracking payments. FEMA uses the Direct Deposit/Electronic Funds Transfer (DD/EFT) 
method of payment to recipients. To enroll in the DD/EFT, recipients must complete a 
Standard Form 1199A, Direct Deposit Form. If you have questions about the online system, 
please call the Customer Service Center at (866) 927-5646 or email ask- 
GMD@fema.dhs.gov. 
 

H. Additional Information 
 
1. Termination Provisions 

FEMA may terminate a federal award in whole or in part for one of the following reasons. 
FEMA and the recipient must still comply with closeout requirements at 2 C.F.R. §§ 
200.344-200.345 even if an award is terminated in whole or in part. To the extent that 
subawards are permitted under this NOFO, pass-through entities should refer to 2 C.F.R. § 
200.340 for additional information on termination regarding subawards. 

 
a. Noncompliance 

If a recipient fails to comply with the terms and conditions of a federal award, FEMA may 
terminate the award in whole or in part. If the noncompliance can be corrected, FEMA may 
first attempt to direct the recipient to correct the noncompliance. This may take the form of a 
Compliance Notification. If the noncompliance cannot be corrected or the recipient is non- 
responsive, FEMA may proceed with a Remedy Notification, which could impose a remedy 
for noncompliance per 2 C.F.R. § 200.339, including termination. Any action to terminate 
based on noncompliance will follow the requirements of 2 C.F.R. §§ 200.341-200.342 as 
well as the requirement of 2 C.F.R. § 200.340(c) to report in FAPIIS the recipient’s material 
failure to comply with the award terms and conditions. See also the section on Actions to 
Address Noncompliance in this NOFO. 

 
b. With the Consent of the Recipient 

FEMA may also terminate an award in whole or in part with the consent of the recipient, in 
which case the parties must agree upon the termination conditions, including the effective 
date, and in the case of partial termination, the portion to be terminated. 

 
c. Notification by the Recipient 

The recipient may terminate the award, in whole or in part, by sending written notification to 
FEMA setting forth the reasons for such termination, the effective date, and in the case of 
partial termination, the portion to be terminated. In the case of partial termination, FEMA 
may determine that a partially terminated award will not accomplish the purpose of the 

mailto:support@grants.gov
mailto:ndgrants@fema.dhsgov
https://www.fema.gov/grants/guidance-tools/non-disaster-grants-management-system
https://www.fema.gov/grants/guidance-tools/non-disaster-grants-management-system
https://isource.fema.gov/sf269/execute/LogIn?sawContentMessage=true
mailto:ask-GMD@fema.dhs.gov
mailto:ask-GMD@fema.dhs.gov
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federal award, so FEMA may terminate the award in its entirety. If that occurs, FEMA will 
follow the requirements of 2 C.F.R. §§ 200.341-200.342 in deciding to fully terminate the 
award. 

 
2. Program Evaluation 

Recipients and subrecipients are encouraged to incorporate program evaluation activities 
from the outset of their program design and implementation to meaningfully document and 
measure their progress towards meeting an agency priority goal(s). Title I of the Foundations 
for Evidence-Based Policymaking Act of 2018 (Evidence Act), Pub. L. No. 115-435 (2019) 
urges federal awarding agencies and federal assistance recipients and subrecipients to use 
program evaluation as a critical tool to learn, to improve equitable delivery, and to elevate 
program service and delivery across the program lifecycle. Evaluation means “an assessment 
using systematic data collection and analysis of one or more programs, policies, and 
organizations intended to assess their effectiveness and efficiency.” Evidence Act § 101 
(codified at 5 U.S.C. § 311). Evaluation costs are allowable costs (either as direct or indirect), 
unless prohibited by statute or regulation. 

 
3. Period of Performance Extensions  

Extensions to the period of performance (POP) for this program are allowed. Extensions to 
the POP identified in the award will only be considered through formal, written requests to 
the recipient’s FEMA POC and must contain specific and compelling justifications as to why 
an extension is required. Recipients are advised to coordinate with the FEMA POC as  
needed when preparing an extension request. 

 
All extension requests must address the following: 

a. The grant program, fiscal year, and award number; 
b. Reason for the delay, including details of the legal, policy, or operational challenges 

that prevent the final outlay of awarded funds by the deadline; 
c. Current status of the activity(ies); 
d. Approved POP termination date and new project completion date; 
e. Amount of funds drawn down to date; 
f. Remaining available funds, both federal and, if applicable, non-federal; 
g. Budget outlining how remaining federal and, if applicable, non-federal funds will be 

expended; 
h. Plan for completion, including milestones and timeframes for achieving each 

milestone and the position or person responsible for implementing the plan for 
completion; and 

i. Certification that the activity(ies) will be completed within the extended POP without 
any modification to the original statement of work, as described in the MAS/SOW 
and as approved by FEMA. 

 
Extension requests will be granted only due to compelling legal, policy, or operational 
challenges. Extension requests will only be considered for the following reasons: 

• Contractual commitments by the recipient or subrecipient with vendors prevent 
completion of the project, including delivery of equipment or services, within the 
existing POP; 

• The project must undergo a complex environmental review that cannot be completed 

https://www.congress.gov/115/plaws/publ435/PLAW-115publ435.pdf
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within the existing POP; 
• Projects are long-term by design, and therefore acceleration would compromise core 

programmatic goals; or 
• Where other special or extenuating circumstances exist. 

 
Recipients should submit all proposed extension requests to FEMA for review and approval 
at least 30 days prior to the end of the POP to allow sufficient processing time.  

 
4. Disability Integration 

Pursuant to Section 504 of the Rehabilitation Act of 1973, recipients of FEMA financial 
assistance must ensure that their programs and activities do not discriminate against other 
qualified individuals with disabilities. 

 
Grant recipients should engage with the whole community to advance individual and 
community preparedness and to work as a nation to build and sustain resilience. In doing so, 
recipients are encouraged to consider the needs of individuals with disabilities into the 
activities and projects funded by the grant. 

 
FEMA expects that the integration of the needs of people with disabilities will occur at all 
levels, including planning; alerting, notification, and public outreach; training; purchasing of 
equipment and supplies; protective action implementation; and exercises/drills. 

 
The following are examples that demonstrate the integration of the needs of people with 
disabilities in carrying out FEMA awards: 

• Include representatives of organizations that work with/for people with disabilities on 
planning committees, work groups and other bodies engaged in development and 
implementation of the grant programs and activities. 

• Hold all activities related to the grant in locations that are accessible to persons with 
physical disabilities to the extent practicable. 

• Acquire language translation services, including American Sign Language, that 
provide public information across the community and in shelters. 

• Ensure shelter-specific grant funds are in alignment with FEMA’s Guidance on 
Planning for Integration of Functional Needs Support Services in General Population 
Shelters. 

• If making alterations to an existing building to a primary function area utilizing 
federal funds, complying with the most recent codes and standards and making path 
of travel to the primary function area accessible to the greatest extent possible. 

• Implement specific procedures used by public transportation agencies that include 
evacuation and passenger communication plans and measures for individuals with 
disabilities. 

• Identify, create, and deliver training to address any training gaps specifically aimed 
toward whole-community preparedness. Include and interact with individuals with 
disabilities, aligning with the designated program capability. 

• Establish best practices in inclusive planning and preparedness that consider physical 
access, language access, and information access. Examples of effective 
communication access include providing auxiliary aids and services such as sign 

https://www.fema.gov/media-library/assets/documents/26441
https://www.fema.gov/media-library/assets/documents/26441
https://www.fema.gov/media-library/assets/documents/26441
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language interpreters, Computer Aided Real-time Translation (CART), and materials 
in Braille or alternate formats. 

 
FEMA grant recipients can fund projects towards the resiliency of the whole community, 
including people with disabilities, such as training, outreach and safety campaigns, provided 
that the project aligns with this NOFO and the terms and conditions of the award. 

 
5. Conflicts of Interest in the Administration of Federal Awards or Subawards 

For conflicts of interest under grant-funded procurements and contracts, refer to the section 
on Procurement Integrity in this NOFO and 2 C.F.R. §§ 200.317 – 200.327. 

 
To eliminate and reduce the impact of conflicts of interest in the subaward process, recipients 
and pass-through entities must follow their own policies and procedures regarding the 
elimination or reduction of conflicts of interest when making subawards. Recipients and 
pass-through entities are also required to follow any applicable federal and state, local, tribal, 
or territorial (SLTT) statutes or regulations governing conflicts of interest in the making of 
subawards. 

 
The recipient or pass-through entity must disclose to the respective Program Analyst or 
Program Manager, in writing, any real or potential conflict of interest that may arise during 
the administration of the federal award, as defined by the federal or SLTT statutes or 
regulations or their own existing policies, within five days of learning of the conflict of 
interest. Similarly, subrecipients, whether acting as subrecipients or as pass-through entities, 
must disclose any real or potential conflict of interest to the recipient or next-level pass- 
through entity as required by the recipient or pass-through entity’s conflict of interest 
policies, or any applicable federal or SLTT statutes or regulations. 

 
Conflicts of interest may arise during the process of FEMA making a federal award in 
situations where an employee, officer, or agent, any members of his or her immediate family, 
his or her partner has a close personal relationship, a business relationship, or a professional 
relationship, with an applicant, subapplicant, recipient, subrecipient, or FEMA employees. 

 
6. Procurement Integrity 

Through audits conducted by the DHS Office of Inspector General (OIG) and FEMA grant 
monitoring, findings have shown that some FEMA recipients have not fully adhered to the 
proper procurement requirements at 2 C.F.R. §§ 200.317 – 200.327 when spending grant 
funds. Anything less than full compliance with federal procurement requirements jeopardizes 
the integrity of the grant as well as the grant program. To assist with determining whether an 
action is a procurement or instead a subaward, please consult 2 C.F.R. § 200.331. For 
detailed guidance on the federal procurement standards, recipients and subrecipients should 
refer to various materials issued by FEMA’s Procurement Disaster Assistance Team (PDAT), 
such as the PDAT Field Manual and Contract Provisions Guide. Additional resources, 
including an upcoming trainings schedule can be found on the PDAT Website: 
https://www.fema.gov/grants/procurement. 

 

The below highlights the federal procurement requirements for FEMA recipients when 
procuring goods and services with federal grant funds. FEMA will include a review of 

https://www.fema.gov/sites/default/files/documents/fema_PDAT-field-manual_102021.pdf
https://www.fema.gov/sites/default/files/documents/fema_contract-provisions-guide_6-14-2021.pdf
https://www.fema.gov/grants/procurement
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recipients’ procurement practices as part of the normal monitoring activities. All 
procurement activity must be conducted in accordance with federal procurement 
standards at 2 C.F.R. §§ 200.317 – 200.327. Select requirements under these standards are 
listed below. The recipient and any of its subrecipients must comply with all requirements, 
even if they are not listed below. 

 
Under 2 C.F.R. § 200.317, when procuring property and services under a federal 
award, states (including territories) must follow the same policies and procedures 
they use for procurements from their non-federal funds; additionally, states must 
now follow 2 C.F.R.   § 200.321 regarding socioeconomic steps, 200.322 regarding 
domestic preferences for procurements, 200.323 regarding procurement of recovered 
materials, and 2 C.F.R. § 200.327 regarding required contract provisions. 

 
All other non-federal entities, such as tribes (collectively, non-state entities), must have 
and use their own documented procurement procedures that reflect applicable SLTT laws and 
regulations, provided that the procurements conform to applicable federal law and the 
standards identified in 2 C.F.R. Part 200. These standards include, but are not limited to, 
providing for full and open competition consistent with the standards of 2 C.F.R. § 200.319 
and the required procurement methods at § 200.320. 
 

a. Important Changes to Procurement Standards in 2 C.F.R. Part 200 
OMB recently updated various parts of Title 2 of the Code of Federal Regulations, among 
them, the procurement standards. States are now required to follow the socioeconomic steps 
in soliciting small and minority businesses, women’s business enterprises, and labor surplus 
area firms per 2 C.F.R. § 200.321. All non-federal entities should also, to the greatest extent 
practicable under a federal award, provide a preference for the purchase, acquisition, or use 
of goods, products, or materials produced in the United States per 2 C.F.R. § 200.322. More 
information on OMB’s revisions to the federal procurement standards can be found in 
Purchasing Under a FEMA Award: OMB Revisions Fact Sheet. 

 

The recognized procurement methods in 2 C.F.R. § 200.320 have been reorganized into 
informal procurement methods, which include micro-purchases and small purchases; formal 
procurement methods, which include sealed bidding and competitive proposals; and 
noncompetitive procurements. The federal micro-purchase threshold is currently $10,000, 
and non-state entities may use a lower threshold when using micro-purchase procedures 
under a FEMA award. If a non-state entity wants to use a micro-purchase threshold higher 
than the federal threshold, it must follow the requirements of 2 C.F.R. § 200.320(a)(1)(iii)- 
(v). The federal simplified acquisition threshold is currently $250,000, and a non-state entity 
may use a lower threshold but may not exceed the federal threshold when using small 
purchase procedures under a FEMA award. See 2 C.F.R. § 200.1 (citing the definition of 
simplified acquisition threshold from 48 C.F.R. Part 2, Subpart 2.1). 

 
See 2 C.F.R. §§ 200.216, 200.471, and Appendix II as well as section D.13.a of the NOFO 
regarding prohibitions on covered telecommunications equipment or services. 

 

https://www.fema.gov/sites/default/files/documents/fema_purchasing-under-fema-award-omb-revisions_fact-sheet_0.pdf
https://www.ecfr.gov/current/title-48/chapter-1/subchapter-A/part-2/subpart-2.1
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b. Competition and Conflicts of Interest 
Among the requirements of 2 C.F.R. § 200.319(b) applicable to all non-federal entities other 
than states, in order to ensure objective contractor performance and eliminate unfair 
competitive advantage, contractors that develop or draft specifications, requirements, 
statements of work, or invitations for bids or requests for proposals must be excluded from 
competing for such procurements. FEMA considers these actions to be an organizational 
conflict of interest and interprets this restriction as applying to contractors that help a non- 
federal entity develop its grant application, project plans, or project budget. This prohibition 
also applies to the use of former employees to manage the grant or carry out a contract when 
those former employees worked on such activities while they were employees of the non- 
federal entity. 

 
Under this prohibition, unless the non-federal entity solicits for and awards a contract 
covering both development and execution of specifications (or similar elements as described 
above), and this contract was procured in compliance with 2 C.F.R. §§ 200.317 – 200.327, 
federal funds cannot be used to pay a contractor to carry out the work if that contractor also 
worked on the development of those specifications. This rule applies to all contracts funded 
with federal grant funds, including pre-award costs, such as grant writer fees, as well as post- 
award costs, such as grant management fees. 

 
Additionally, some of the situations considered to be restrictive of competition include, but 
are not limited to: 

• Placing unreasonable requirements on firms for them to qualify to do business; 
• Requiring unnecessary experience and excessive bonding; 
• Noncompetitive pricing practices between firms or between affiliated companies; 
• Noncompetitive contracts to consultants that are on retainer contracts; 
• Organizational conflicts of interest; 
• Specifying only a “brand name” product instead of allowing “an equal” product to be 

offered and describing the performance or other relevant requirements of the 
procurement; and 

• Any arbitrary action in the procurement process. 
 

Per 2 C.F.R. § 200.319(c), non-federal entities other than states must conduct procurements 
in a manner that prohibits the use of statutorily or administratively imposed SLTT 
geographical preferences in the evaluation of bids or proposals, except in those cases where 
applicable federal statutes expressly mandate or encourage geographic preference. Nothing in 
this section preempts state licensing laws. When contracting for architectural and engineering 
services, geographic location may be a selection criterion provided its application leaves an 
appropriate number of qualified firms, given the nature and size of the project, to compete for 
the contract. 

 
Under 2 C.F.R. § 200.318(c)(1), non-federal entities other than states are required to maintain 
written standards of conduct covering conflicts of interest and governing the actions of their 
employees engaged in the selection, award, and administration of contracts. No employee, 
officer, or agent may participate in the selection, award, or administration of a contract 
supported by a federal award if they have a real or apparent conflict of interest. 
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Such conflicts of interest would arise when the employee, officer or agent, any member of 
his or her immediate family, his or her partner, or an organization that employs or is about to 
employ any of the parties indicated herein, has a financial or other interest in or a tangible 
personal benefit from a firm considered for a contract. The officers, employees, and agents of 
the non-federal entity may neither solicit nor accept gratuities, favors, or anything of 
monetary value from contractors or parties to subcontracts. However, non-federal entities 
may set standards for situations in which the financial interest is not substantial, or the gift is 
an unsolicited item of nominal value. The standards of conduct must provide for disciplinary 
actions to be applied for violations of such standards by officers, employees, or agents of the 
non-federal entity. 

 
Under 2 C.F.R. 200.318(c)(2), if the recipient or subrecipient (other than states) has a parent, 
affiliate, or subsidiary organization that is not a state, local, tribal, or territorial government, 
the non-federal entity must also maintain written standards of conduct covering 
organizational conflicts of interest. In this context, organizational conflict of interest means 
that because of a relationship with a parent company, affiliate, or subsidiary organization, the 
non-federal entity is unable or appears to be unable to be impartial in conducting a 
procurement action involving a related organization. The non-federal entity must disclose in 
writing any potential conflicts of interest to FEMA or the pass-through entity in accordance 
with applicable FEMA policy. 

 
c. Supply Schedules and Purchasing Programs 

Generally, a non-federal entity may seek to procure goods or services from a federal supply 
schedule, state supply schedule, or group purchasing agreement. 

 
I. GENERAL SERVICES ADMINISTRATION SCHEDULES 

States, tribes, and local governments, and any instrumentality thereof (such as local 
education agencies or institutions of higher education) may procure goods and services from 
a General Services Administration (GSA) schedule. GSA offers multiple efficient and 
effective procurement programs for state, tribal, and local governments, and instrumentalities 
thereof, to purchase products and services directly from pre-vetted contractors. The GSA 
Schedules (also referred to as the Multiple Award Schedules and the Federal Supply 
Schedules) are long-term government-wide contracts with commercial firms that provide 
access to millions of commercial products and services at volume discount pricing. 

 
Information about GSA programs for states, tribes, and local governments, and 
instrumentalities thereof, can be found at https://www.gsa.gov/resources-for-
%E2%80%A6/programs-for-state-and-local-governments and https://www.gsa.gov/buying-
selling/purchasing- programs/gsa-schedules/schedule-buyers/state-and-local-governments. 

 

For tribes, local governments, and their instrumentalities that purchase off of a GSA 
schedule, this will satisfy the federal requirements for full and open competition provided 
that the recipient follows the GSA ordering procedures; however, tribes, local governments, 
and their instrumentalities will still need to follow the other rules under 2 C.F.R. §§ 200.317 
– 200.327, such as solicitation of minority businesses, women’s business enterprises, small 
businesses, or labor surplus area firms (§ 200.321), domestic preferences (§ 200.322), 
contract cost and price (§ 200.324), and required contract provisions (§ 200.327 and 

https://www.gsa.gov/resources-for-%E2%80%A6/programs-for-state-and-local-governments
https://www.gsa.gov/resources-for-%E2%80%A6/programs-for-state-and-local-governments
https://www.gsa.gov/buying-selling/purchasing-programs/gsa-schedules/schedule-buyers/state-and-local-governments
https://www.gsa.gov/buying-selling/purchasing-programs/gsa-schedules/schedule-buyers/state-and-local-governments
https://www.gsa.gov/buying-selling/purchasing-programs/gsa-schedules/schedule-buyers/state-and-local-governments
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Appendix II). 
 

II. OTHER SUPPLY SCHEDULES AND PROGRAMS 
For non-federal entities other than states, such as tribes, local governments, and nonprofits, 
that want to procure goods or services from a state supply schedule, cooperative purchasing 
program, or other similar program, in order for such procurements to be permissible under 
federal requirements, the following must be true: 

• The procurement of the original contract or purchasing schedule and its use by the 
non-federal entity complies with state and local law, regulations, and written 
procurement procedures; 

• The state or other entity that originally procured the original contract or purchasing 
schedule entered into the contract or schedule with the express purpose of making it 
available to the non-federal entity and other similar types of entities; 

• The contract or purchasing schedule specifically allows for such use, and the work to 
be performed for the non-federal entity falls within the scope of work under the 
contract as to type, amount, and geography; 

• The procurement of the original contract or purchasing schedule complied with all the 
procurement standards applicable to a non-federal entity other than states under at 2 
C.F.R. §§ 200.317 – 200.327; and 

• With respect to the use of a purchasing schedule, the non-federal entity must follow 
ordering procedures that adhere to applicable state, tribal, and local laws and 
regulations and the minimum requirements of full and open competition under 2 
C.F.R. Part 200. 

 
If a non-federal entity other than a state seeks to use a state supply schedule, cooperative 
purchasing program, or other similar type of arrangement, FEMA recommends the recipient 
discuss the procurement plans with its FEMA Project Manager. 

 
d. Procurement Documentation 

Per 2 C.F.R. § 200.318(i), non-federal entities other than states and territories are required to 
maintain and retain records sufficient to detail the history of procurement covering at least 
the rationale for the procurement method, selection of contract type, contractor selection or 
rejection, and the basis for the contract price. States and territories are encouraged to 
maintain and retain this information as well and are reminded that in order for any cost to be 
allowable, it must be adequately documented per 2 C.F.R. § 200.403(g). 
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Examples of the types of documents that would cover this information include but are not 
limited to: 

• Solicitation documentation, such as requests for quotes, invitations for bids, or 
requests for proposals; 

• Responses to solicitations, such as quotes, bids, or proposals; 
• Pre-solicitation independent cost estimates and post-solicitation cost/price analyses on 

file for review by federal personnel, if applicable; 
• Contract documents and amendments, including required contract provisions; and 
• Other documents required by federal regulations applicable at the time a grant is 

awarded to a recipient. 
• Additional information on required procurement records can be found on pages 24-26 

of the PDAT Field Manual. 
 
7. Record Retention 
a. Record Retention Period 

Financial records, supporting documents, statistical records, and all other non-federal entity 
records pertinent to a federal award generally must be maintained for at least three years 
from the date the final FFR is submitted. See 2 C.F.R. § 200.334. Further, if the recipient 
does not submit a final FFR and the award is administratively closed, FEMA uses the date of 
administrative closeout as the start of the general record retention period. 

 
The record retention period may be longer than three years or have a different start date 
in certain cases. These include: 

• Records for real property and equipment acquired with federal funds must be 
retained for three years after final disposition of the property. See 2 C.F.R. § 
200.334(c). 

• If any litigation, claim, or audit is started before the expiration of the three-year 
period, the records must be retained until all litigation, claims, or audit findings 
involving the records have been resolved and final action taken. See 2 C.F.R. § 
200.334(a). 

• The record retention period will be extended if the non-federal entity is notified 
in writing of the extension by FEMA, the cognizant or oversight agency for audit, or 
the cognizant agency for indirect costs, or pass-through entity. See 2 C.F.R. § 
200.334(b). 

• Where FEMA requires recipients to report program income after the period of 
performance ends, the program income record retention period begins at the end 
of the recipient’s fiscal year in which program income is earned. See 2 C.F.R. § 
200.334(e). 

• For indirect cost rate computations and proposals, cost allocation plans, or any similar 
accounting computations of the rate at which a particular group of costs is chargeable 
(such as computer usage chargeback rates or composite fringe benefit rates), the start 
of the record retention period depends on whether the indirect cost rate documents 
were submitted for negotiation. If the indirect cost rate documents were submitted 
for negotiation, the record retention period begins from the date those 
documents were submitted for negotiation. If indirect cost rate documents were not 

https://www.fema.gov/sites/default/files/documents/fema_PDAT-field-manual_102021.pdf
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submitted for negotiation, the record retention period begins at the end of the recipient’s 
fiscal year or other accounting period covered by that indirect cost rate. See 2 C.F.R. § 
200.334(f). 

 
b. Types of Records to Retain 

FEMA requires that non-federal entities maintain the following documentation for federally 
funded purchases: 

• Specifications 
• Solicitations 
• Competitive quotes or proposals 
• Basis for selection decisions 
• Purchase orders 
• Contracts 
• Invoices 
• Cancelled checks 

 
Non-federal entities should keep detailed records of all transactions involving the grant. 
FEMA may at any time request copies of any relevant documentation and records, including 
purchasing documentation along with copies of cancelled checks for verification. See, e.g., 2 
C.F.R. §§ 200.318(i), 200.334, 200.337. 

 
In order for any cost to be allowable, it must be adequately documented per 2 C.F.R. § 
200.403(g). Non-federal entities who fail to fully document all purchases may find their 
expenditures questioned and subsequently disallowed. 

 
 
8. Actions to Address Noncompliance 

Non-federal entities receiving financial assistance funding from FEMA are required to 
comply with requirements in the terms and conditions of their awards or subawards, 
including the terms set forth in applicable federal statutes, regulations, NOFOs, and policies. 
Throughout the award lifecycle or even after an award has been closed, FEMA or the pass- 
through entity may discover potential or actual noncompliance on the part of a recipient or 
subrecipient. This potential or actual noncompliance may be discovered through routine 
monitoring, audits, closeout, or reporting from various sources. 

 
In the case of any potential or actual noncompliance, FEMA may place special conditions on 
an award per 2 C.F.R. §§ 200.208 and 200.339, FEMA may place a hold on funds until the 
matter is corrected, or additional information is provided per 2 C.F.R. § 200.339, or it may do 
both. Similar remedies for noncompliance with certain federal civil rights laws are authorized 
pursuant to 44 C.F.R. Parts 7 and 19. 

 
In the event the noncompliance is not able to be corrected by imposing additional conditions 
or the recipient or subrecipient refuses to correct the matter, FEMA might take other 
remedies allowed under 2 C.F.R. § 200.339. These remedies include actions to disallow 
costs, recover funds, wholly or partly suspend or terminate the award, initiate suspension and 
debarment proceedings, withhold further federal awards, or take other remedies that may be 
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legally available. For further information on termination due to noncompliance, see the 
section on Termination Provisions in the NOFO. 

 
FEMA may discover and take action on noncompliance even after an award has been closed. 
The closeout of an award does not affect FEMA’s right to disallow costs and recover funds 
as long the action to disallow costs takes place during the record retention period. See 2 
C.F.R. §§ 200.334, 200.345(a). Closeout also does not affect the obligation of the non-federal 
entity to return any funds due as a result of later refunds, corrections, or other transactions. 2 
C.F.R. § 200.345(a)(2). 

 
The types of funds FEMA might attempt to recover include, but are not limited to, improper 
payments, cost share reimbursements, program income, interest earned on advance payments, 
or equipment disposition amounts. 

 
FEMA may seek to recover disallowed costs through a Notice of Potential Debt Letter, a 
Remedy Notification, or other letter. The document will describe the potential amount owed, 
the reason FEMA is recovering the funds, the recipient’s appeal rights, how the amount can 
be paid, and the consequences for not appealing or paying the amount by the deadline. 

 
If the recipient neither appeals nor pays the amount by the deadline, the amount owed will 
become final. Potential consequences if the debt is not paid in full or otherwise resolved by 
the deadline include the assessment of interest, administrative fees, and penalty charges; 
administratively offsetting the debt against other payable federal funds; and transferring the 
debt to the U.S. Department of the Treasury for collection. 

 
FEMA notes the following common areas of noncompliance for FEMA’s grant programs: 

• Insufficient documentation and lack of record retention. 
• Failure to follow the procurement under grants requirements. 
• Failure to submit closeout documents in a timely manner. 
• Failure to follow EHP requirements. 
• Failure to comply with the POP deadline. 

 
9. Audits 

FEMA grant recipients are subject to audit oversight from multiple entities including the 
DHS OIG, the GAO, the pass-through entity, or independent auditing firms for single audits, 
and may cover activities and costs incurred under the award. Auditing agencies such as the 
DHS OIG, the GAO, and the pass-through entity (if applicable), and FEMA in its oversight 
capacity, must have access to records pertaining to the FEMA award. Recipients and 
subrecipients must retain award documents for at least three years from the date the final 
FFR is submitted, and even longer in many cases subject to the requirements of 2 C.F.R. § 
200.334. In the case of administrative closeout, documents must be retained for at least three 
years from the date of closeout, or longer subject to the requirements of 2 C.F.R. § 200.334. 
If documents are retained longer than the required retention period, the DHS OIG, the GAO, 
and the pass-through entity, as well as FEMA in its oversight capacity, have the right to 
access these records as well. See 2 C.F.R. §§ 200.334, 200.337. 
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Additionally, non-federal entities must comply with the single audit requirements at 2 C.F.R. 
Part 200, Subpart F. Specifically, non-federal entities, other than for-profit subrecipients, that 
expend $750,000 or more in federal awards during their fiscal year must have a single or 
program-specific audit conducted for that year in accordance with Subpart F. 2 C.F.R. § 
200.501. A single audit covers all federal funds expended during a fiscal year, not just FEMA 
funds. The cost of audit services may be allowable per 2 C.F.R. § 200.425, but non-federal 
entities must select auditors in accordance with 2 C.F.R. § 200.509, including following the 
proper procurement procedures. For additional information on single audit reporting 
requirements, see section F of this NOFO under the header “Single Audit Report” within the 
subsection “Additional Reporting Requirements” or another applicable document. 

 
The objectives of single audits are to: 

• Determine if financial statements conform to generally accepted accounting 
principles (GAAP); 

• Determine whether the schedule of expenditures of federal awards is presented fairly; 
• Understand, assess, and test the adequacy of internal controls for compliance with 

major programs; and 
• Determine if the entity complied with applicable laws, regulations, and contracts or 

grants. 
 

For single audits, the auditee is required to prepare financial statements reflecting its 
financial position, a schedule of federal award expenditures, and a summary of the status of 
prior audit findings and questioned costs. The auditee also is required to follow up and take 
appropriate corrective actions on new and previously issued but not yet addressed audit 
findings. The auditee must prepare a corrective action plan to address the new audit findings. 
2 C.F.R. §§ 200.508, 200.510, 200.511. 
Non-federal entities must have an audit conducted, either single or program-specific, of their 
financial statements and federal expenditures annually or biennially pursuant to 2 C.F.R. § 
200.504. Non-federal entities must also follow the information submission requirements of 2 
C.F.R. § 200.512, including submitting the audit information to the Federal Audit 
Clearinghouse within the earlier of 30 calendar days after receipt of the auditor’s report(s) or 
nine months after the end of the audit period. The audit information to be submitted include 
the data collection form described at 2 C.F.R. § 200.512(c) and Appendix X to 2 C.F.R. Part 
200 as well as the reporting package described at 2 C.F.R. § 200.512(b). 

 
The non-federal entity must retain one copy of the data collection form and one copy of the 
reporting package for three years from the date of submission to the Federal Audit 
Clearinghouse. 2 C.F.R. § 200.512; see also 2 C.F.R. § 200.517 (setting requirements for 
retention of documents by the auditor and access to audit records in the auditor’s possession). 

 
FEMA, the DHS OIG, the GAO, and the pass-through entity (if applicable), as part of 
monitoring or as part of an audit, may review a non-federal entity’s compliance with the 
single audit requirements. In cases of continued inability or unwillingness to have an audit 
conducted in compliance with 2 C.F.R. Part 200, Subpart F, FEMA and the pass-through 
entity, if applicable, are required to take appropriate remedial action under 2 C.F.R. § 
200.339 for noncompliance, pursuant to 2 C.F.R. § 200.505. 
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10. Payment Information
FEMA uses the Direct Deposit/Electronic Funds Transfer (DD/EFT) method of payment to
recipients. To enroll in the DD/EFT, the recipient must complete SF-1199A, Direct Deposit
Form.

FEMA utilizes the Payment and Reporting System (PARS) for financial reporting, invoicing
and tracking payments. For additional information, refer to
https://isource.fema.gov/sf269/execute/LogIn?sawContentMessage=true.

11. Whole Community Preparedness
Preparedness is a shared responsibility that calls for the involvement of everyone—not just
the government—in preparedness efforts. By working together, everyone can help keep the
nation safe from harm and help keep it resilient when struck by hazards, such as natural
disasters, acts of terrorism, and pandemics.

Whole Community includes:
• Individuals and families, including those with access and functional needs
• Businesses
• Faith-based and community organizations
• Nonprofit groups
• Schools and academia
• Media outlets
• All levels of government, including state, local, tribal, territorial, and federal partners

The phrase “Whole Community” often appears in preparedness materials, as it is one of the 
guiding principles. It means two things: 

1. Involving people in the development of national preparedness documents.
2. Ensuring their roles and responsibilities are reflected in the content of the materials.

12. Appendices
Appendix A: 2022 CTP Cooperative Agreement Terms and Conditions
Appendix B: Establishing a Partnership Agreement
Appendix C: CTP Project Categories and Requirements
Appendix D: Performance Reporting References
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APPENDIX A 

2022 CTP Cooperative Agreement Terms and Conditions 
 
Programmatic Cooperative Agreement Terms and Conditions 
 

Data Entry in the Mapping Information Platform (MIP)  
Recipients must meet certain performance progress standards based on the anticipated 
and actual cost and schedule of a particular project, as documented in the Mapping 
Activity Statement (MAS) and/or Scope of Work (SOW). The MIP was developed in part 
to track the earned value of mapping projects, which represents one of the performance 
standards (outlined in Section F: Federal Award Administration Information of this FY 
2022 CTP NOFO) to which a recipient must adhere. This information is automatically 
calculated by the MIP, using the actual cost and schedule of work performed, or 
“actuals”, and comparing them to the expected cost and schedule of work performed, or 
“baseline.” In order to receive access to the MIP and other Risk Analysis Management 
Systems, the CTP must have an executed active Information Sharing Access Agreement 
(ISAA). 
 
Once FEMA has issued a cooperative agreement, the baseline for the project will be 
established in the MIP using the cost and schedule information for each task as agreed 
upon by FEMA and the recipient. The MIP study workflow generally allows a mapping 
partner to enter data on the status of these projects at a task level. The cost and schedule 
information, updated monthly by the recipient for each task, is compared to the baseline 
established for those tasks. This information is rolled up on a project level basis and 
monitored by FEMA to assess progress and earned value. 
 
The Cost Performance Index (CPI) and the Schedule Performance Index (SPI) in MIP 
will be used to monitor a recipient’s earned value performance and to determine future 
funding eligibility. Recipients must adhere to the performance requirements by 
maintaining a 0.92 score for both CPI and SPI. The recipient is required to report on the 
earned value of projects that are in the MIP on a monthly basis and must give 
explanations for variances outside of the tolerance defined above. FEMA Regional 
Offices must implement a Corrective Action Plan (CAP) when a CTP partner is outside 
of the tolerance for reasons other than third-party delay. A CAP must define the reason 
for the variance and the intended resolution. FEMA Regional Offices must coordinate 
with FEMA Headquarters when CAPs are developed. 

 
Quality Assurance and Control 
Recipients will coordinate with FEMA to maintain quality assurance and control of 
deliverables and ensure accountability for appropriate use of CTP Program funds. 
Recipients are required to develop and provide a quality assurance and control 
management plan or other performance documentation as described and agreed to in the 
MAS and/or SOW. All work must meet the requirements as defined by FEMA’s 
Standards for Flood Risk Analysis and Mapping, Revision 12, dated November 2021 
located on FEMA’s website at https://www.fema.gov/flood-maps/guidance-

https://www.fema.gov/flood-maps/guidance-reports/guidelines-standards/standards-flood-risk-analysis-and-mapping-public-review
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reports/guidelines-standards/standards-flood-risk-analysis-and-mapping-public-review. 
Additional information, along with links to guidance documents, technical references, 
templates, and other resources that support these standards, may be found on the FEMA 
Guidelines and Standards website at https://www.fema.gov/guidelines-and-standards-
flood-risk-analysis-and-mapping, and are also provided and updated through FEMA’s 
Knowledge Sharing Site (https://rmd.msc.fema.gov/kss/SitePages/Home.aspx). FEMA is 
in the process of updating existing guidance. In the meantime, recipients may refer to 
historical documents for assistance. Additionally, recipients and their sub recipients must 
comply with all applicable federal regulations, including 2 C.F.R. Part 200. Recipients 
shall also coordinate with their Regional office to determine additional standards that 
should be met. 
 
To ensure compliance with quality standards and performance metrics, FEMA may 
require the recipient to use the reimbursement method of payment. Where FEMA 
determines it necessary to do so, payments will be placed on hold in PARS until progress 
reports are current and FEMA has confirmed deliverables comply with National Quality 
Standards. 

 
Changes to the Award Document 
If FEMA determines that changes are necessary to the award document after an award 
has been made, including changes to the period of performance or terms and conditions, 
recipients will be notified of the changes in writing. Once notification has been made, any 
subsequent request for funds will indicate recipient acceptance of the changes to the 
award. 

 
Exceptions  
Exceptions to tasks not able to be conducted or tracked in the MIP: 
 
LOMR Review  
Cost information is not available within the MIP for activities within the Revisions 
workflow for processing Letter of Map Revision (LOMR) requests under the LOMR 
Review MAS. However, schedule information in the form of reports showing case status 
and other performance requirements is available through the MIP. For partners 
participating in the LOMR Review activity, status reports must be submitted on a 
monthly basis, at a minimum. Cost and schedule performance measures must be defined 
and reported on a quarterly basis. LOMR Review recipients should coordinate with the 
FEMA Regional and HQ Project Officer to develop appropriate performance measures 
which will be used to monitor partner performance and determine future funding 
eligibility are identified in the MAS/SOW. 

 
Program Management  
As program management tasks are not tracked with earned value calculations in the MIP, 
cost and schedule performance measures must be defined and documented in the SOW. 
These measures must be reported quarterly and will be used to monitor the recipient’s 
performance and to determine future funding eligibility. At such time as program 
management tasks are added to the MIP, the recipient will need to begin tracking the 

https://www.fema.gov/flood-maps/guidance-reports/guidelines-standards/standards-flood-risk-analysis-and-mapping-public-review
https://www.fema.gov/guidelines-and-standards-flood-risk-analysis-and-mapping
https://www.fema.gov/guidelines-and-standards-flood-risk-analysis-and-mapping
https://rmd.msc.fema.gov/kss/SitePages/Home.aspx
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tasks within the MIP. 
 

Special Projects  
As special projects are not conducted in the MIP, cost, and schedule performance 
measures must be defined and documented in the SOW or MAS. These measures must be 
reported quarterly and will be used to monitor the recipient’s performance and to 
determine future funding eligibility. 
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APPENDIX B 
 

Establishing a Partnership Agreement 
 
The Partnership Agreement recognizes the fundamental importance of flood hazard identification 
and risk assessment in the successful reduction of future flood losses and the recipient’s 
commitment to the effort. 

 
FEMA, through the CTP Program, seeks to build upon and enhance the existing 
capabilities of recipients to increase local involvement in, and ownership of flood 
hazard identification, flood map maintenance, risk assessment, and risk 
communication to encourage responsible floodplain management and support their 
jurisdictional responsibilities as participating members of the NFIP. Recipients 
assist in the development and maintenance of flood risk data and Flood Insurance 
Rate Maps (FIRMs) and other risk related products, and further advance the goals 
and objectives of Risk MAP and the NFIP program. Partnerships developed through 
FEMA’s CTP Program are in the best interest of state and local communities, the 
NFIP, and the general public. FEMA is responsible for establishing and updating 
minimum federal criteria and holds the final decision-making responsibility for 
issuing FIRMs and any revisions/updates.  
 
There are several mutually beneficial reasons for partnering to help produce risk 
identification and assessment data, and other products in support of the NFIP: 

• Local capabilities in hazard identification, risk assessment, risk communication, and 
mitigation – the foundation for building disaster-resilient communities – are enhanced 
through technical assistance, experience, standards, and funding provided by FEMA. 

• The data used for local permitting and planning is often also used as the basis for the 
FIRMs, facilitating more efficient and effective floodplain management. 

• Recipients have an opportunity to interject a tailored, local focus into a national program; 
thus, where unique conditions may exist, special approaches that may be necessary for 
flood risk assessment, flood hazard identification, and flood risk communication can be 
taken. 

• The partnership mechanism provides the opportunity to pool resources and extend the 
productivity of limited public funds while maintaining essential NFIP standards. 

• Contributions made by recipients can enhance flood hazard information and risk 
assessment data and may allow FEMA to provide information in a timely manner. 

• Contributing partners have the potential to be fully engaged in the mapping process, with 
designated responsibilities to support FEMA’s implementation of the program. 

• Recipients receive training and technical assistance related to flood hazard analysis and 
mapping, flood risk communication, and flood risk mitigation activities. 

• The CTP Program facilitates mentoring to increase the capability of existing and potential 
partners. 

 

Establishing a Partnership Agreement 
Partnership Agreements are established based on statutory criteria, as well as other program 
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criteria including: 
 

• The potential partner must meet the definition of an eligible applicant per Section C of 
the NOFO. 
In general, eligible partners fall into one of three groups:  

o NFIP-participating communities, as defined in 44 CFR 59 (typically 
this includes state, tribal, special districts, territorial, and local 
governments), that are in good standing with the NFIP (i.e., not on 
probation or suspended);  

o State, and regional governmental agencies, such as water management 
districts, river authorities, municipal utility districts, and state 
universities, whose activities support floodplain management and flood 
mitigation actions within the NFIP communities they serve; and  

o Non-profit organizations whose primary mission is to support the 
ability of NFIP communities to more effectively understand and 
manage their flood risk. 

 
• The recipient must have existing processes and/or systems in place to support the 

collection, development, evaluation, dissemination and communication of flood hazard 
and risk assessment data and mapping. Non-federal funding must support these processes 
and/or systems, including acquisition, development and maintenance. This includes, but 
is not limited to, the equipment and certain supplies (such as hardware, software, licenses 
and certifications) that are necessary to complete, review, monitor, and report project 
work. 

 
FEMA will enter into a Partnership Agreement with an eligible entity once the entity has 
demonstrated its ability to perform certain functions in flood risk analysis, flood hazard 
identification, flood risk communication and mitigation processes in states, local, tribal, 
territorial areas to reduce flood losses and protect life and property from the risk of future 
flood damage.  
 
Partnerships are also based on the expertise of the partner, including the partner’s knowledge 
of the NFIP, experience completing programmatic activities, and unique relationship to the 
communities and other individuals who benefit from the activities and products developed 
and delivered through the NFIP.  
 
FEMA has the discretion to deny or restrict eligibility of recipients who do not meet the 
eligibility and evaluation criteria stated in this NOFO or who have a history of poor 
performance. Additionally, FEMA has the discretion to refuse or limit eligibility or future 
funding until satisfactory resolution of performance issues is provided and documented. 
Conversely, when deemed to be in the best interest of the government, FEMA has the 
discretion to provide limited funds to assist a recipient in developing the capability and 
capacity to meet the eligibility criteria and/or improve performance. 
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Partnership Agreement Application Process 
Once an applicant has met the requirements for eligibility, they must complete the following 
process of becoming a partner in the CTP Program. 

 
1. The first step toward becoming a recipient is to participate in a training course provided 

by the relevant FEMA Awarding Office (Region or HQ) that describes the CTP Program, 
the requirements and benefits of becoming a recipient, and explains FEMA’s mitigation 
programs and activities. Interested parties should contact the appropriate FEMA office 
(Region or HQ) for training dates and information. In addition, the CTP 101-IS-2101 
independent study course offered through the Emergency Management Institute may 
qualify as this training. 

 
2. After attending a training session, the potential partner must request approval to 

participate in the CTP Program from the appropriate FEMA office. This request should 
outline the capabilities of the potential partner; the benefit to FEMA, the potential 
partner, the public, and various NFIP stakeholders; the activities the potential partner 
wishes to perform; and the available leverage or partner contributions. 

 
3. FEMA will review the submitted participation request based on potential partner 

capability, capacity, and experience with earned value management systems as well as 
experience with performing and/or managing the specific activities that are within the 
request. Potential partners who express a desire to cooperate with FEMA and provide 
evidence that they have sufficient technical capability and will dedicate resources 
necessary to perform CTP Program activities in support of the NFIP, may be chosen to 
enter into a Partnership Agreement with the appropriate FEMA office (Region or HQ). 
As a recipient, they can work together to create, maintain, and/or communicate accurate, 
up-to-date flood hazard and risk assessment data. If the request is denied, the potential 
partner may resubmit the request once requested improvements are made. 

 
The Partnership Agreement need only be signed once, but an updated agreement can be 
signed between the partner and FEMA if needed. If the applicant is making a sub-award to a 
sub- recipient, the sub-recipient must meet all the eligibility requirements of the program. 
However, the sub-recipient does not need to have a Partnership Agreement in place to 
receive the sub-award. 
 
To end a Partnership Agreement either the CTP partner and/or FEMA need to send written 
notification to the other party signifying a termination of the Partnership.  This will remove 
the CTP as an eligible applicant for future grants. 

https://training.fema.gov/is/courseoverview.aspx?code=IS-2101
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APPENDIX C  
 

CTP Project Categories and Requirements  
 
Because FEMA’s budget varies annually, the total amount of funding awarded to recipients for 
program-related activities will vary accordingly. Each FEMA Regional Office will determine 
how much of its annual mapping budget will be allocated to the above-listed project categories. 
FEMA HQ priorities will determine the amount of funding available for HQ-funded program 
support activities such as LOMR Review and Special Projects. 
 
FEMA may provide limited federal assistance in accordance with annual priorities to complete 
partnership activities outlined in a Mapping Activity Statement (MAS) or Statement of Work 
(SOW). Due to the length and complexity of projects, FEMA may administer assistance for a 
project in a phased approach (i.e., funding the project in stages). Once a comprehensive 
MAS/SOW is signed and in place, FEMA may prioritize the funding required for completing the 
first stage of the project. Following successful completion of the stage, FEMA may consider 
prioritizing funding for subsequent stages in future years. This phased approach for funding 
prioritization does not in any way guarantee funding to a recipient to continue project activities, 
as funding availability and priorities vary each fiscal year. 
 
The Period of Performance (PoP) of funding awards varies based on cooperative agreement type 
as described in Section B of the 2022 CTP NOFO: Federal Award Information. 
 
Specific CTP Program tasks related to eligibility, performance monitoring, and maintenance 
requiring substantial FEMA involvement are as follows: 
 

• Trainings led by FEMA that are required for all potential applicants. FEMA regularly 
updates and validates its Guidelines and Standards, and as such must provide training, 
assistance and oversight to recipients in completion of tasks within the cooperative 
agreement to ensure viability of the NFIP program. 

• Review of eligibility criteria for all potential applicants by the appropriate FEMA office. 
• Review of all potential applicants’ capability, capacity, and experience related to 

fundable activities under the CTP Program. 
• Review and quality control of all deliverables developed by applicant prior to release to 

the general public. 
• Completion of certain non-delegable tasks such as publications in the Federal Register, 

etc. 
• Coordination and support to the recipient on training and resources provided to 

communities served by the cooperative agreement. 
• Review, issuance and documentation of a Partnership Agreement between FEMA and the 

potential applicant (the Partnership Agreement is a requirement for all fundable activities 
under the CTP Program). 

• Oversight of Cooperative Agreements, specific activities related to those Cooperative 
Agreements and performance of the Cooperative Agreement. 

• Monitoring and evaluation of performance and effectiveness of activities outlined in the 
Partnership Agreement and Cooperative Agreement. 
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• Tracking and evaluation (if necessary) of poor performance and corrective action plans. 
FEMA is required to meet certain Earned Value Metrics for its Risk MAP program. The 
Schedule Performance Index (SPI) and Cost Performance Index (CPI) of projects are 
required to be between 0.92 and 1.08. Therefore, FEMA coordinates with the recipient to 
ensure projects fall within the appropriate ranges for earned value.  

 
Allowable Activities 
Listed below are the categories of activities for which an award can be made under the CTP 
program. For any work under which an award is made, the responsible FEMA office shall 
document poor performance and resolutions through Corrective Action Plans. If FEMA 
determines that the partnership has proven insufficient to achieve the goals of the partnership or 
complete an established project, FEMA’s funding of existing activities may be terminated and/or 
future funding denied. 
 
All FY 2022 MAS and SOW templates described below can be found at Mapping Activity 
Statements and Statements of Work | FEMA.gov.  
 
Category 1 - Program Management 
Program Management (PM) is the active process of managing multiple projects. Eligible 
recipients applying for a PM award must submit a draft SOW/MAS ensuring all the information 
described in the FY 2022 template is addressed. The Program Management (PM) SOW is 
generally designed for State-level and certain multi-jurisdictional recipients that are engaged in 
supporting or completing multiple flood risk projects within their jurisdiction to supplement and 
support their ability to strategically plan and manage projects and activities. Activities within the 
FY 2022 PM SOW do not result in the production of a flood hazard or risk map. National 
nonprofits and their local/regional chapters are not eligible for PM activities. 
 
Table 1 describes Fundable Program Management Tasks associated with the FY 2022 PM SOW 
that may be performed under a cooperative agreement. Contact the respective FEMA Regional 
Office for additional details regarding the tasks generally described below. 
 
Table 1. Fundable Program Management Tasks 

Tasks Descriptions 
Business Plan Document prepared by recipients and used by 

Regional Offices in support of Risk MAP Multi-
year Planning.  
* Note: a Business Plan (and/or update) is required 
as a condition of PM funding. See the paragraph 
below for details about the Business Plan. 
 

https://www.fema.gov/flood-maps/cooperating-technical-partners/eligibility/statements-work
https://www.fema.gov/flood-maps/cooperating-technical-partners/eligibility/statements-work
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Tasks Descriptions 
Global Program Management Align and integrate efforts toward the 

accomplishment of Risk MAP goals. This task is to 
account for the need to manage multiple projects 
and do global program management activities to 
ensure the smooth completion of all tasks in the 
MAS.  
* Note: this task is required under the PM SOW 
when the recipient is also funded to perform tasks 
under the Flood Risk Project MAS. 

Global Outreach for Mapping Create a climate of understanding and ownership of 
the Risk MAP flood risk study process among 
stakeholders. 
* Note: this does not include the individual outreach 
activities for a specific flood risk project. 

Training Develop and provide technical training to state and 
local officials throughout the course of a flood risk 
project (at the discretion of the Regional Office). A 
minimal amount of funding may also be available to 
address training needs of the recipient.  
* Note: see below for additional information 
regarding this task. 

Mitigation Planning Technical 
Assistance 

Encourage hazard mitigation plan implementation 
and advance community hazard mitigation actions 
through technical assistance that supports the 
Mitigation Planning Process and Risk MAP 
projects.  
*Note: see below for additional information 
regarding this task. 

Staffing Maintain and/or utilize personnel to support CTP 
program activities (such as attending regional 
mapping meetings hosted by FEMA Regions). 
Funding levels allowable for staffing may be 
defined and/or limited at the discretion of the FEMA 
Regional Office in accordance with annual priorities 
and/or identified CTP activities. 

Technical Pilot Projects Special technical projects as defined by the FEMA 
Regional Office. 

Mentoring Share CTP program experience and related 
information with peer participants regarding best 
practices and process improvements. 

Minimal Map Panel 
Printing 

Up to $5,000 to print copies of maps for CTP 
jurisdictions (must not be covered under another 
FEMA grant program) 
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Tasks Descriptions 
Coordinated Needs Management 
Strategy (CNMS) 

Data collection and population of the Geographic 
Information System (GIS) data model used to assess 
FEMA’s inventory of floodplain studies and support 
flood map revision and production planning. 

Programmatic QA/QC Plans Minimal funding to develop and implement a 
programmatic plan for quality assurance and quality 
control of products funded under the Flood Risk 
Project MAS. 

 
Business Plans  
The recipient is required to complete a Business Plan (or update) for each year they are awarded 
funding for the PM SOW. Plans must: 

1. Document the capabilities and accomplishments of the partner. 
2. Explain the recipient’s vision for implementing or participating in Risk MAP, such as 

describing how the partner’s activities advance the vision, goals and objectives of Risk 
MAP (including encouraging communities to take action to mitigate risk). 

3. Include updates from previous years’ activities (if applicable). 
4. Identify flood hazard mapping needs based on physical, climatological, or engineering 

methodology changes and document these mapping needs to be included in the CNMS 
GIS data model. 

5. Provide recommendations to FEMA regarding future Risk MAP projects within the State 
or local jurisdiction. 

Recipients must work with the respective FEMA Regional office for additional details and 
requirements of Business Plans, including due dates. 
 
Training 
Where recipients lack the capabilities to perform the above Global Program Management activity 
in its entirety, FEMA may provide a minimal amount of funding for Program Management and 
Earned Value training to address specific CTP training needs. (For additional information on 
allowable cost associated with training refer Section D of the FY 2022 CTP NOFO, Funding 
Restrictions). 
 
Mitigation Planning Technical Assistance  
Activities funded under this task are to assist local governments in preparing to undertake or plan 
for potential flood related mitigation activities. They must be coordinated with the appropriate 
FEMA office to ensure that the technical assistance provided in support of mitigation planning is 
not duplicated in other tasks within the CTP program or other mitigation planning grants 
provided by FEMA. The funds cannot be used to develop a mitigation plan or complete official 
FEMA benefit cost analyses. 
 
Category 2 - Community Outreach and Mitigation Strategies  
Community Outreach and Mitigation Strategies (COMS) focus on building risk awareness and 
understanding at the local level, increasing a community’s ability to communicate flood risk to 
their citizens, supporting local efforts to reduce natural hazard risk within a community or 
watershed area, and keeping communities and stakeholders engaged throughout the Risk MAP 
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process. Table 2 describes Fundable COMS Tasks associated with FY 2022 COMS SOWs that 
may be performed under a cooperative agreement. Contact the respective FEMA Regional Office 
for additional details regarding the tasks generally described below. 
 
Table 2. Fundable Community Outreach and Mitigation Strategies Tasks 

Tasks Descriptions 
COMS Engagement Plan Document prepared by recipients and used by 

Regional Offices in support of Risk MAP Multi-
year Planning.  
* Note: a COMS Engagement Plan is required to 
receive COMS funding. See the paragraph below for 
details about the COMS Engagement Plan. 

Strategic Planning for Community 
Outreach and Engagement 

Prepare for engagement with watershed 
communities and stakeholders, to strengthen and 
focus project discussions towards communities 
taking mitigation action to reduce their natural 
hazard risk. 
* Note: this activity does not include the individual 
engagement activities for a specific flood risk 
project. 

Meetings and Process Facilitation Planning and presenting at Risk MAP meetings to 
facilitate decision making processes regarding flood 
risk awareness and mitigation 

Mitigation Support Leverage Risk MAP data, analyses, products, and/or 
processes to support communities to advance 
mitigation action. 
* See below for additional information regarding 
this task 

Communication and Outreach to 
Communities 

Develop, promote and deliver resources and services 
to communities for risk awareness and mitigation 
action, such as developing messages and products to 
implement strategic outreach campaigns.  
* Note: this does not include outreach activities for a 
specific Flood Risk Project. 

Training and Community Capability 
Development 

Develop and provide training to State and Local 
Officials throughout the course of a flood risk 
project (at the discretion of the Regional Office) that 
promotes awareness and mitigation action. * See 
below for additional information regarding this task. 

Mitigation Planning Technical 
Assistance 

Encourage hazard mitigation plan implementation 
and advance community hazard mitigation actions 
through technical assistance that supports the 
Mitigation Planning Process and Risk MAP 
projects. (* See below for additional information 
regarding this task.) 
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Tasks Descriptions 
Staffing Maintain and/or utilize personnel to support COMS 

activities (such as attending Risk MAP meetings or 
meetings hosted by FEMA Regions). Funding levels 
allowable for staffing may be defined and/or limited 
at the discretion of the FEMA Regional Office in 
accordance with annual priorities and/or identified 
CTP activities. 

Pilot Projects Special COMS projects as defined by the FEMA 
Regional Office. 

Mentoring Share CTP program experience and related 
information with peer participants regarding best 
practices and process improvements related to 
COMS activities. 

 
COMS Engagement Plans  
Recipients eligible for and receiving an award for COMS activities are required to complete a 
COMS Engagement Plan. Plans must: 

1. Document the capabilities, accomplishments, and outline the comprehensive outreach 
plan from the partner related to Community Outreach and Mitigation Strategies. 

2. Explain the recipient’s vision for implementing or participating in Risk MAP, specifically 
describing how the partner’s activities advance the vision, goals and objectives of Risk 
MAP for encouraging communities to take action to mitigate risk. 

3. Include examples or updates from previous years’ activities (if applicable). 
4. Provide recommendations to FEMA regarding action and outreach potential for future 

Risk MAP projects within the state, regional, or local area. 
 
Recipients that are also completing activities under the PM SOW may combine Business Plan 
and the COMS Engagement Plan for these two SOWs into a comprehensive Business Plan that 
includes the required elements for both the PM SOW Business Plan and the COMS SOW 
Engagement Plan. Recipients must work with their FEMA Regional Office for additional details 
and requirements of Business/Engagement Plans, including due dates, for the State and/or Local 
Business Plans. 
 
Training  
Funding for training must be coordinated by the FEMA Regional Office with FEMA 
Headquarters. Proposed training projects must be fully identified in the SOW submitted with the 
application, including a description of how training will benefit the public and accomplish the 
Risk MAP goals of awareness and action. The recipient must identify if the training will be 
conducted by in-house staff or through contracted services. (For additional information on 
allowable cost associated with training refer to FY 2022 CTP NOFO Section D, Funding 
Restrictions) 
 
Mitigation Support and Mitigation Planning Technical Assistance  
Activities funded under this task are to assist local governments in preparing to undertake or plan 
for potential flood related mitigation activities. They must be coordinated with the appropriate 
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FEMA office to ensure that the technical assistance provided in support of mitigation planning is 
not duplicated in other tasks within the recipient program or other mitigation planning grants 
provided by FEMA. Recipients must ensure that technical assistance activities proposed in the 
COMS SOW are focused on support related to community engagement, risk communication and 
identifying and/or advancing mitigation action, and that these activities are not duplicated in 
other tasks within the CTP program or other mitigation planning grants provided by FEMA. The 
funds can’t be used to develop a mitigation plan or complete official FEMA benefit cost 
analyses. 
 
Category 3 - Letter of Map Revision (LOMR) Review  
The LOMR Review activity is restricted to existing bi-annually pre-approved project partners. 
LOMR Review is not an eligible activity for non-profit recipients under this NOFO. 
 
Current pre-approved recipients in the LOMR Review pilot seeking to continue activities must 
submit a draft MAS using the FY 2022 LOMR Review MAS Template. This version allows a 
recipient to Partner with FEMA to review and assist in processing Letters of Map Revision 
(LOMRs) and Conditional Letters of Map Revision (CLOMRs). The FY2022 application should 
continue to be treated as a business case and must include a narrative addressing a minimum, the 
following topics: 

1. Staff capabilities and knowledge of the applicable federal regulations, including 
regulatory timelines for completing activities. 

2. Description of proposed projects, including process, quality assurance, performance 
measures and tracking, communication, violation handling, training strategy, and other 
general process management topics. 

3. Coordination with other recipients in jurisdiction (if applicable). 
4. Benefits to local stakeholders, FEMA, and the recipient. 
5. Demonstrated significant past or potential future cost-sharing and cost-effectiveness. 
6. Demonstrated organizations technical capabilities and processes for LOMR Review 

work. 
7. Immediate ability to perform funded activities upon award notification. 
8. Evidence of no conflict of interest, or how potential conflicts will be addressed. 

 
Category 4 - Special Project(s)  
Non-profit associations that participate in the Risk MAP program as a recipient with FEMA HQ 
are expected to perform work that has national programmatic benefits as described in Section A. 
This work cannot result in the production of a floodplain map. 
 
Periodically, FEMA Regional offices may fund local and regional non- profit associations to 
complete special projects within the Region. Local districts for non-profit association recipients 
are eligible for special projects at a regional level with approval from the FEMA HQ CTP 
Program Lead. 
 
For FY 2022, FEMA-approved special project applications will be selected and funded based on 
annual priorities and available funding. In collaboration with FEMA, eligible tasks within the 
FEMA-Approved special projects SOW will be developed in a collaborative effort that defines 
where both the recipient and FEMA will contribute funding, data and units of work to maximize 
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the extent, accuracy, and usability of flood hazard studies and/or activities to best meet Federal, 
State, Tribal and local NFIP stakeholder needs, while minimizing costs for all parties. The 
FEMA project Officer will be responsible for coordinating with the recipient to review and 
finalize the SOW and/or MAS prior to award. Task may include, but are not limited to, the 
following: 

• Developing national outreach documents. 
• Participating in national conferences addressing Risk MAP and CTP issues. 
• Developing new technical guidelines and issuing studies and reports. 
• Developing and conducting recipient mentoring sessions with participation of existing 

recipients. 
 
Category 5 - Technical Hazard Identification, Risk Analysis and Mapping  
The objective of this category is to develop flood hazard and risk assessment data for a flood risk 
project and support Risk MAP program goals and measures by completing technical risk analysis 
and mapping activities outlined in the FY 2022 Flood Risk Project MAS. These activities may 
include producing non-regulatory risk assessment data, regulatory flood hazard data and Flood 
Insurance Rate Maps, and supporting project-specific outreach and risk communication.  Table 3 
describes Fundable Flood Risk Project MAS Tasks associated with a FY 2022 Flood Risk 
Project MAS that may be performed by eligible recipients. Contact the respective FEMA 
Regional Office for additional details regarding the tasks generally described below. 
 
Table 3. Fundable Flood Risk Project MAS Tasks 

Tasks Descriptions 
Discovery Collect and survey available data, such as 

collecting and analyzing data for communities 
within a watershed to understand the 
communities' needs and inform the purpose of 
community engagement, completing first order 
approximation analysis, participating in 
discovery meetings, updating database(s) and 
refining project recommendations. 

Project Level Outreach Provide technical assistance and expertise to 
support outreach activities of the flood risk 
project (up to 10% of the total estimated project 
funding identified in the MAS). 

Project Level Community Engagement Provide technical assistance and expertise to 
support the specific elements and activities for 
community engagement within the flood risk 
project area (up to 10% of the total estimated 
project funding identified in the MAS). 

Base Map Prepare the base map data to support a FIRM 
update (limited funding provided at the 
discretion of the Regional Project Officer).  
* See below for additional information and 
restrictions regarding this task. 
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Tasks Descriptions 
Digital Topographic Data 
Development 

Develop digital topographic data for flood 
hazard identification purposes. 

Riverine Floodplain Analyses and 
Floodplain Mapping 

Develop digital engineering data and floodplain 
mapping using GIS-based or traditional 
hydrologic and hydraulic modeling. This task 
involves many different levels of floodplain 
analysis. 

Coastal Flood Hazard Analyses and 
Floodplain 
Mapping 

Develop digital engineering data and floodplain 
mapping using GIS-based or traditional coastal 
flood hazard analysis methods. 

Digital FIRM Preparation Prepare a FIRM that meets FEMA specifications 
(may include activities for both preliminary and 
final stages of FIRM preparation and delivery, or 
only a single stage). 

Independent QA/QC 
Review 

Perform the independent QA/QC review of 
specific products and activities. 

Post-preliminary Processing Perform post-preliminary processing activities 
for flood map studies. 

Risk Assessment Perform a flood risk assessment for the area(s) 
of the Flood Risk Project where adequate 
elevation data is available.  In conjunction with a 
flood risk project, a multi hazard analysis may 
also be applicable dependent on Regional 
concurrence and approval. 
* See additional information below. 

Risk MAP Flood Risk Products Risk MAP “non-regulatory” products must be 
included with all Risk MAP Flood Risk Projects.  
* See appropriate guidance documents for 
specific products/activities and requirements. 

 
Base Map Data  
The acquisition (i.e., purchase) or collection of base map data is not an allowable cost under the 
CTP Program. However, recipients may report the value of the base map data acquired or 
collected for the project area as leverage as long as it has not already been used for an existing 
FIRM. To determine the acceptable types and value of partner contributions and leveraged data, 
use FEMA’s publication, “Estimating the Value of Partner Contributions to Flood Mapping 
Projects” (Blue Book), Version 4.1, Applying for Grants as a Cooperating Technical Partner | 
FEMA.gov. For those efforts where there is no Blue Book value or unit cost provided, actual 
costs may be used and documented. Recipient contributions must be reasonable, allowable, 
allocable, and necessary under the cooperative agreement and must comply with all federal 
requirements and regulations. 
 
Risk Assessment  
The recipient must use FEMA’s HAZUS-MH program or similar algorithms to determine 
potential losses. If another methodology is proposed, it must be approved by the FEMA 
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Regional office in advance of work being completed.  The results must be reviewed with FEMA 
and an analysis must be performed on the results.  Additionally, the results must be tied to the 
mitigation planning efforts within the jurisdiction. Funding may also be allowed under this 
activity for the recipient to attend training provided by FEMA associated with HAZUS However, 
funding would not be allowable if already funded under the Training task within the Program 
Management (PM SOW) Award. 
 

• Supporting curriculum development or execution of recipient training. 
• Conducting flood risk communication and outreach to state, local, tribal, and territorial 

stakeholders. 
• Creating and disseminating audio-web conferences, national and state conference 

sessions, and professional floodplain, planning, and other related conferences. 
• Developing training workshop curriculum (complete with designated trainers) on 

planning for post-disaster recovery and reconstruction, targeted at practicing planners. 
• Developing and conducting specialized workshops targeted to FEMA and state 

emergency management and planning staff, as well as closely related professionals such 
as floodplain and coastal resource managers. 

• Developing graduate school level course curriculum for planning made available for use 
by professors and planning schools. 
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Overarching Risk MAP Goals 
Outcomes: 1 

CTP Implementation of Risk MAP Goals 
Output Measures 2 

Output Measurement Options 3 

Instructions: CTPs, please choose measures and customize as appropriate from 
this column . [ ] indicate targets you must specify. 

Recorded Metric Unit/Scale 
Instructions: CTPs, enter the recorded 
metric for your chosen output measurement 
option 

Additional Detail on Recorded Metric 
(where applicable) 
Instructions: CTPs, if there is an 
additional metric for your measurement 
option, record it here 

PM SOW 
Spec a 
Pro ect 

SOW 

F ood R sk 
Pro ect 

MAS 

LOMR 
Rev ew 

MAS 
COMS SOW 

1.a.1. Net NVUE mileage - [insert #] miles initiated % Miles achieved (Initiated) N/A 

1.a.2. Net NVUE mileage - [insert #] miles achieved % Miles achieved (Achieved) N/A 

1b. Valuable services are provided by CTPs to the 
implementation of Risk MAP and the NFIP. 

Leverage 
1.b1. [insert $] Blue Book estimated investment in new or updated flood 
studies 

% of planned leverage achieved to date N/A Y Y Y Y Y 

1c. Management and commitment to LOMR flood hazard 
identification and mapping activities and other program 
activities conducted with and by FEMA 

LOMR turn around time 
1.c.1. 87% or more MT-2 cases are processed in less than 140 days total 
(exclusive of time awaiting data). 

Achieved / Not achieved 
[Average] "active" processing time 
If not achieved, more details on which cases 
did not meet 

1d. Adherence to statutory and regulatory requirements 
for timeliness and completeness of LOMR project activities 
and deliverables submitted to FEMA and/or provided to 
the public 

LOMR case completion 

1.d.1. Mapping Partner achieves internal reviews completed within 60 days, to 
allow time for the audit and QC steps by the FEMA contractors and ensure that 
LOMRs and CLOMRs are issued in the regulatory 90-day turnaround timeframe 
of the LOMC process. 

Achieved / Not achieved N/A 

1e. Adherence to LOMR program standards for timeliness, 
completeness and quality of project activities and 
deliverables submitted to FEMA and/or provided to the 
public 

MT-2 application completion (# of 316-AD Letters 
Produced per Case) 

1.e.1. 75% or more MT-2 cases are processed with 2 or fewer additional data 
requests. 

Achieved / Not achieved [#] of AD letters produced 

1.f.1.Achieve [choose Satisfactory or Excellent] rating (based on %) for Quality 
Review 3s (Total # of Studies without Errors / Total # of Studies in the Process) 

Excellent=97% or better average percentage 
score 
Satisfactory= 91-96% or better average 
percentage score 
Unsatisfactory=less than 91% average 
percentage score 

If unsatisfactory, provide [%] score and 
explanation. 

1.f.2.Achieve [choose Satisfactory or Excellent] rating (based on recycle rate 
for Quality Review3 

Excellent=Recycle rate of 0 or 1; 
Satisfactory=Recycle rate of 2 or 3 
Unsatisfactory=Recycle rate of 4 or greater 

If unsatisfactory, provide rate and explain 

1.f.3. Achieve [choose Satisfactory or Excellent] rating (based on %) for 
Quality Review 5s (Total # of Studies without Errors / Total # of Studies in the 
Process) 

Excellent=97% or better average percentage 
score 
Satisfactory= 91-96% or better average 
percentage score 
Unsatisfactory=less than 91% average 
percentage score 

If unsatisfactory, provide [%] score and 
explanation. 

1.f.4. Achieve [choose Satisfactory or Excellent] rating (based on recycle rate 
for Quality Review3 

Excellent=Recycle rate of 0 or 1; 
Satisfactory=Recycle rate of 2 or 3 
Unsatisfactory=Recycle rate of 4 or greater 

If unsatisfactory, provide rate and explain 

1.f.5. Greater than 96% of participating communities adopt maps prior the 
FIRM Effective Date. 

Achieved/Not Achieved N/A 

1.f.6. Achieve [choose Satisfactory or Excellent] rating base on % 
administrative defects, determined by the following avoidable administrative 
issues within CTP control: 

1. 90-day appeal period is not initiated within the Federal Register 90-day 
comment period. 
2. LFD letter is mailed out late (less than 6 months prior to FIRM effective date) 
or prior to the study passing QR5 and QR7 without FEMA concurrence. 
3. 90-Day Suspension Letter mailed out late (less than 90 days prior to FIRM 
effective date). 
4. FEDD file or TSDN is incomplete and/or not archived at the FEMA 
Library/MIP for studies that initiated QR6 (as per PM42 and PM62). 
5. Errors in the information included or referenced in the Proposed Flood 
Hazard Determination notice published in the Federal Register (e.g. community 
name or contact information, 
Preliminary FIRM/FIS weblink, data hosted on Preliminary FIRM/FIS web link, 
etc.) results in a correction notice or 2nd appeal period. 
6. Valid LOMRs (i.e., effective and/or issued prior to the QR5/7 submission date 
as defined in per 
PM42) were not incorporated into a study that passes QR5/7. 

Excellent = no LFDs rescinded and greater than 
or equal to 97% of studies are free from 
administrative errors. 

Satisfactory = no LFDs rescinded and greater 
than or equal to 91% to 96% of studies are 
free from administrative defects. 

Unsatisfactory = 1 or more LFDs rescinded 
and/or less than 91% of studies are free from 
administrative errors. 

If unsatisfactory, provide [%] score and 
explanation. 

Footnotes: 

N N Y N N 

R N 

N Y N N 

CTP Performance Measures Matrix App icable Act vities 
(Y Yes/recommended; N No/not recommended; R requ red) 

1. Updated Flood Hazard Data 
Address gaps in flood hazard data to 

form a solid foundation for risk 
assessment, floodplain management, 
and actuarial soundness of the NFIP. 

1f. CTPs deliver high quality Engineering and Mapping 
Deliverables 

1 - An outcome is: Observable and measurable change of knowledge, behavior, skills, and/or efficiency due to CTP project 
2 - Direct, specific, & quantifiable products of CTP activities that lead to /indicate success of the intended Outcomes 
3 Units of measure that enable quantifiable recording of performance (not all will be required to report) 

Quality Review 5 Recycle Rate 

Initial Quality Review 3 Quality Tracker Percentage 
Result 

Post Preliminary Processing: Due Process, Final 
Mapping, Administration, and Adoption 

and / or 

Revised Preliminary or Other Post-Preliminary Rework 

NVUE 
1a. Risk MAP project funds/validates/updates a target 
number of engineering study miles through the funding / 
issuance of a map 

N 

N N N 
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Overarching Risk MAP Goals 
Outcomes: 1 

CTP Implementation of Risk MAP Goals 
Output Measures 2 

Output Measurement Options 3 

Instructions: CTPs, please choose measures and customize as appropriate from 
this column . [ ] indicate targets you must specify. 

Recorded Metric Unit/Scale 
Instructions: CTPs, enter the recorded 
metric for your chosen output measurement 
option 

Additional Detail on Recorded Metric 
(where applicable) 
Instructions: CTPs, if there is an 
additional metric for your measurement 
option, record it here 

PM SOW 
Spec a 
Pro ect 

SOW 

F ood R sk 
Pro ect 

MAS 

LOMR 
Rev ew 

MAS 
COMS SOW 

2.a.1. Increase of [insert #/%] website hits within [insert # of days] after 
mapping update 

Achieved / Not achieved 
[# or %] change in website activity 
# of days 

2.a.2. Increase of [insert %] of viewership to site within [insert # of days] after 
meeting or outreach opportunity 

Achieved / Not achieved 
[# or %] change in website activity 
# of days 

2.a.3. Update website by posting [insert new data requirements such as 
Risk Map prioritization, etc.] or other relevant information within [insert #] 
days of new data completion. 

Achieved / Not achieved # of days 

Pre/post Survey Scores 2.a.4. [insert %] improvement gained between pre and post survey Achieved / Not achieved [%] improvement between surveys 

2.a.5. Average scores from exit surveys is at or above [insert target]. Achieved / Not achieved 
Exit survey scores: Scale 1 to 5 (1=most 
positive feedback; 5=most negative 
feedback) 

2.a.6. [insert %] completion rate for exit surveys completed by community 
officials/residents after each [meeting type] meeting (# of completed surveys 
divided by # of public meeting participants who are community 
official/residents, not contractors) 

Achieved / Not achieved [%] surveys completed 

2.a.7. Draft products/documents [define which documents/products] require 
less than [insert #] revisions from FEMA or its contractors. 

Achieved / Not achieved [#] Revisions 

2.a.8. Risk MAP products will be provided to the appropriate entity within 
[insert # of days] of final product. 

Achieved / Not achieved [#] of days 

Attendance 
2.b.1 [insert %] of key stakeholders attended ([#] of people invited divided by 
[#] of people attended) 

Achieved / Not achieved 
[%] of Meeting Attendance from key 
stakeholders 

2.b.2. [insert %] planned versus completed engagement(s) (% completed: 
completed engagements/planned engagements) with other project 
stakeholders 

Achieved / Not achieved [%] completed engagements 

2.b.3. [insert #] of different stakeholder groups invited/coordinated with in 
advance (diversity) of [insert meeting type] 

Achieved / Not achieved [#] unique stakeholder groups invited 

2.b.4. [insert #] meetings/technical assistance held for target audience during 
the study (in addition to any mandatory meetings) 

Achieved/Not achieved # of additional meetings 

3.a.1. CTP generates at least [#] action(s) per Risk MAP Project [insert # 
days] of discovery and resilience meetings. 

Achieved / Not achieved (mitigation action 
initiated) 

# of actions generated 
# days 

3.a.2. CTP advances at least [insert #] action(s) per Risk MAP Project within 
[insert # days] of discovery and resilience meetings, that can be documented 
as part of the Hazard Mitigation Planning process and/or initiated. 

Achieved / Not achieved (mitigation action 
performed/achieved) 

# of actions advanced 
# days 

3.a.3. CTP coordinates annually with post resilience and post discovery 
communities on any actions that have been advanced. Aim to see progress on 
[insert #] action(s). 

Achieved / Not achieved # of actions advanced 

3.a.4. Coordinate with State Hazard Mitigation officer or Risk MAP Coordinator 
to develop or update [insert #] action(s) annually. 

Achieved / Not achieved # of actions updated 

3.a.5 [insert #] Hazard Mitigation plans using updated flood data in their risk 
assessment (new or updated plans) 

Achieved/Not achieved # Hazard Mitigation Plans 

3.a.6. CTP identifies [insert #] CRS eligible activities/actions taken by 
communities as a result of the Risk MAP project. 

Achieved / Not achieved [#] actions identified 

3.a.7. CTP coordinates with communities about CRS to encourage participation 
and/or assist with identification of actions. As a result of the coordination, 
[insert #] communities receive an improved (lower) CRS class or join the 
program. 

Achieved / Not achieved [#] CRS Communities that increase CRS 
Participation 

Footnotes: 

CTP Performance Measures Matrix App icable Act vities 
(Y Yes/recommended; N No/not recommended; R requ red) 

Y Y 

Community Rating System Eligible Actions 

3a. Public awareness leads to action that reduces current 
and future vulnerability. 

Mitigation Actions 

N Y 

2. Public Awareness/Outreach 
Ensure that a measurable increase in 

the public s awareness and 
understanding of flood risk results in a 
measurable reduction of current and 

future vulnerability. 

Y Y 

3. Hazard Mitigation Planning 
Lead and support states oca t es and Tr bes to 

effect ve y engage n r sk based m t gat on p ann ng 
resu t ng n susta nab e act ons that reduce or e m nate 

r sks to fe and property from natura hazards. 

2a. Improved Public Awareness and understanding of 
flood risk 

2.b. Meetings / Trainings are held where Risk MAP is 
represented and Risk MAP objectives are discussed / 
advanced. 

Partnerships 

Outreach and Education to the Public 

Website Activity 

Exit Survey 

Y N Y 

1 - An outcome is: Observable and measurable change of knowledge, behavior, skills, and/or efficiency due to CTP project 
2 - Direct, specific, & quantifiable products of CTP activities that lead to /indicate success of the intended Outcomes 
3 Units of measure that enable quantifiable recording of performance (not all will be required to report) 

Y 
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Overarching Risk MAP Goals 
Outcomes: 1 

CTP Implementation of Risk MAP Goals 
Output Measures 2 

Output Measurement Options 3 

Instructions: CTPs, please choose measures and customize as appropriate from 
this column . [ ] indicate targets you must specify. 

Recorded Metric Unit/Scale 
Instructions: CTPs, enter the recorded 
metric for your chosen output measurement 
option 

Additional Detail on Recorded Metric 
(where applicable) 
Instructions: CTPs, if there is an 
additional metric for your measurement 
option, record it here 

PM SOW 
Spec a 
Pro ect 

SOW 

F ood R sk 
Pro ect 

MAS 

LOMR 
Rev ew 

MAS 
COMS SOW 

4a. Earned Value 
SPI and CPI Threshold (final) 

4.a.1. 0.92 to 1.08 SPI score (EV/planned value) 
CPI score (EV/actual cost) N/A 

R Y R N R 

4.b.1. Identify number of amendments or change requests (CRs) that have 
occurred since the beginning of the project. Excessive CRs that are due to 
project management issues within the CTP’s control will require additional 
discussion and possible development of a quality performance plan to identify a 
continued path to improved project and program management. 

# of CRs 
Achieved= 0-2 amendment/CR needed 
outside of control 
Not Achieved - More than 2 amendments/CRs 
needed outside of control of partner 

N/A 

4.b.2. Report all grant amendments or change request (CRs) within [insert # 
weeks] from identification of need for change/delay. 

Achieved/Not achieved N/A 

5a. Evidence of continued maintenance of the 
processes/systems to support collection, development, 
evaluation, dissemination, and communication of flood 
hazard and risk assessment data and mapping 

Continued maintenance (using non-federal funds) 

5.a.1. [insert %] of non-federally funded maintenance activities for CTP 
agreement. 

Examples below: 
1. Continued data collection related to changes in flood hazards and 
development in flood-prone areas 
2. Continued upgrades to data collection or mapping capabilities to incorporate 
new technologies 
3. Preparation of multiple-year mapping or data collection plans 
4. Maintenance of equipment and supplies, such as hardware, software, 
licenses, certifications, etc. that are necessary to complete, review, monitor 
and report on the work 

Achieved / Not achieved 

[%] non-federally funded maintenance 
activities achieved with accompanying 
narrative of ongoing maintenance for the 
agreement 

R R R R R 

5.b.1. Achieve [insert desired Rating] to highlight quality partnerships through 
quarterly survey with FEMA staff 

Scale of 1 to 5, 
1=objectives not achieved; 
5=excelled at achieving objectives 

N/A 

5.b.2. CTP and FEMA PM will communicate at least monthly on project status, 
ensuring region is aware of any coming risks to current project pipeline. 

Achieved / Not achieved N/A 

Touch points with communities 
5.c.1. [#] Regularly scheduled meetings/touchpoints or data sharing 
opportunities above the level required in Risk MAP project 

Achieved / Not achieved [#] Meetings/Touchpoints Y Y Y N Y 

5.c.2. Provide updates for [insert %] of all MIP tasks within 5 days of the end of 
each month. 

Achieved / Not achieved N/A 

5.c.3. 100% of final project task data will be uploaded to the MIP within [insert 
# of days] of task completion. 

Achieved / Not achieved N/A 

5d. Enhanced Planning and Coordination Activities To Be Determined 

5.d.1. Ongoing and regular coordination with defined stakeholders. Achieve 
[insert #] of meetings per quarter with other [insert stakeholders, such as: 
state/local offices] to discuss [insert meeting goals, such as: agency’s 
prioritization process for Risk MAP projects as well as schedules, meetings, 
strategy development and stakeholder engagement]. 

Achieved / Not achieved [#] meetings Y Y Y N Y 

Footnotes: 

5. Alignment and Synergies 
Align risk analysis program and develop 
synergies to enhance decision making 

capabilities through effective risk 
communication and management 

5b. Maintain high quality CTP partnerships 

Y 

Timely MIP Management (required for all projects in 
MIP) 

5c. Maintain effective and efficient messaging and project 
management 

Y N Y 

4. Enhanced Digital Platform 
Provide an enhanced digital platform that 

improves management of Risk MAP, 
stewardship of information produced by Risk 
MAP, and communication and sharing of risk 

data and related products to all levels of 
government and the public. 

CTP Performance Measures Matrix 

Y Y 

4b. Avoidance of Change Requests Change Requests (CRs) Y 

N Y 

1 - An outcome is: Observable and measurable change of knowledge, behavior, skills, and/or efficiency due to CTP project 
2 - Direct, specific, & quantifiable products of CTP activities that lead to /indicate success of the intended Outcomes 
3 Units of measure that enable quantifiable recording of performance (not all will be required to report) 

Y N Y 

Y N Y 

App icable Act vities 
(Y Yes/recommended; N No/not recommended; R requ red) 

Project participation, issue awareness and resolution, 
proactive adaptability, level of 
coordination/collaboration or value of additional data 
collected from local communities, response time 
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